
MINUTES

FORT BEND COUNTY MUNICIPAL UTILITY DISTRICT NO. 149 

May 29, 2024 

The Board of Directors (“Board”) of Fort Bend County Municipal Utility District No. 149 
(“District”) met in regular session, open to the public, on May 29, 2024, at the offices of The Muller 
Law Group, PLLC, 202 Century Square Boulevard, Sugar Land, Texas 77478. 

The following is a list of the District’s Board members: 

Laura Thompson President 
Susan Winters  Vice President
Rose Herbst   Secretary/Treasurer
Kristi McLeod  Assistant Vice President
Kiran Rajaya Assistant Secretary 

and all of the above were present, except for Susan Winters, thus constituting a quorum. 

The following individuals were identified as present in-person or by videoconference for all 
or part of the meeting: Leigh Vitols of McLennan & Associates, LP (“M&A”); Ryan Mapes of Si 
Environmental, LLC (“Si”); Julie Kveton of Riverstone Homeowners Association (“HOA”); Chad 
Hablinski of Pape-Dawson Engineers; Christie Leighton of Best Trash, LLC; and Shima Jalalipour
and Samantha Edwards of The Muller Law Group, PLLC (“MLG”). 

PUBLIC COMMENTS

Director Thompson opened the meeting to public comments. There being no public 
comments, Director Thompson closed the meeting to public comments. 

MINUTES

The Board considered approving the minutes of the April 22, 2024, regular meeting.  
Following discussion, Director Herbst moved to approve the minutes.  Director Rajaya seconded 
the motion, which passed unanimously. 

2024 DIRECTORS ELECTION 

The Board considered approving the Certificate of Election, reflecting that Directors 
McLeod and Rajaya have each been re-elected to the Board of Directors to serve a term expiring 
May 2028.  Following review and discussion, Director Herbst moved to approve the Certificate of 
Election.  Director Rajaya seconded the motion, which passed by unanimous vote.  

The Board considered approving the Sworn Statements, Oaths of Office, and Official Bonds 
of Directors McLeod and Rajaya.  Following review and discussion, Director Herbst moved to 
approve the Sworn Statements, Oaths of Office, and Official Bonds of Directors McLeod and 
Rajaya.  Director Rajaya seconded the motion, which passed by unanimous vote. 
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The Board considered reorganizing the officers of the Board of Directors.  Following 
discussion, the Board concurred to remain in their current positions. 

Ms. Jalalipour stated that MLG will file an updated Registration Form with the Texas 
Commission on Environmental Quality reflecting the updated terms of office for Directors McLeod 
and Rajaya.

GARBAGE AND RECYCLING MATTERS

Ms. Leighton updated the Board regarding garbage and recycling services for the District. 
No Board action was necessary.

LAW ENFORCEMENT MATTERS

Ms. Jalalipour reviewed the April 2024 law enforcement report, a copy of which is attached.

Ms. Jalalipour reported that the Fort Bend County Sheriff’s ffice has a new app to 
notify the public of alerts and major events. The QR code for the app has been provided to the 
Riverstone HOA. Following discussion, the Board concurred to have the QR code posted to 
the District website. No Board action was necessary. 

TRAVEL REIMBURSEMENT GUIDELINES AND DIRECTOR EXPENSES FOR THE 
AWBD SUMMER CONFERENCE 

The Board discussed attending the AWBD summer conference. Following discussion, 
Director McLeod moved to authorize payment of fees of office for up to four days and 
reimbursement of hotel expenses for up to three nights and all reasonable and necessary meals 
associated with attendance of the AWBD summer conference for any Board member that would 
like to attend the conference. Director Rajaya seconded the motion, which passed unanimously. 

ENGAGE COMPANY TO PERFORM ARBITRAGE YIELD REPORT ON UNLIMITED 
TAX BONDS, SERIES 2014 

Ms. Jalalipour recommended that BLX Group, LLC (“BLX”) be engaged to conduct the 
required 5-year arbitrage report for the District’s Series 2014 Unlimited Tax Bonds (“Bonds”). 
Following review and discussion, Director Rajaya moved to approve a proposal from BLX to review 
the Bonds. Director Herbst seconded the motion, which passed unanimously. 

TAX ASSESSMENT AND COLLECTION MATTERS 

Ms. Jalalipour reviewed the April 2024 tax report, a copy of which is attached, including 
proposed payments for approval by the Board. Following review and discussion, Director McLeod 
moved to approve the tax report and payments listed in the report.  Director Rajaya seconded the 
motion, which passed unanimously. 

Ms. Jalalipour reviewed the delinquent tax report, a copy of which is attached. No Board 
action was necessary. 
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OPERATION OF DISTRICT FACILITIES

Mr. Mapes reviewed the operator’s report for April 2024, a copy of which is attached. He 
reported the drinking water Consumer Confidence Report was ready for distribution to the 
residents, a copy also attached. Following review and discussion, Director Herbst moved to accept 
the operators report and distribution of the Consumer Confidence Report.  Director McLeod 
seconded the motion, which passed unanimously. 

The Board next conducted a hearing on the termination of utility service.  Mr. Mapes 
reported that the residents on the delinquent letter accounts listing were mailed written notice prior 
to this meeting in accordance with the Rate Order, notifying them of the opportunity to appear 
before the Board of Directors to explain, contest, or correct the utility service bill and to show 
reason why the utility service should not be terminated for reason of nonpayment.  A copy of the 
delinquent letter accounts listing is attached to the operator’s report.  Director Herbst moved that, 
because the residents on the attached list were neither present at the meeting nor had presented any 
statement on the matter, utility service should be terminated in accordance with procedures set forth 
in the Rate Order.  Director McLeod seconded the motion, which passed unanimously.    

At the request of the Board, Mr. Mapes presented a report on a Smart Meter Pilot Program, 
a copy of which is attached.  No Board action was taken. 

ENGINEERING MATTERS 

Mr. Hablinski reviewed the engineer’s report, a copy of which is attached.   

Mr. Hablinski reported on the status of the City of Missouri City’s (“City”) construction of 
the Steep Bank/Flat Bank Wastewater Treatment Plant rehabilitation and expansion.  

Mr. Hablinski reported that the electrical plans are being prepared to add natural gas-
powered generators and associated electrical work for backup power for three District lift stations.
No Board action was taken. 

FINANCIAL AND BOOKKEEPING MATTERS 

 Ms. Vitols presented and reviewed the bookkeeper’s report, a copy of which is attached, 
including proposed payments for approval by the Board. Ms. Vitols reported that she will present a 
fiscal year end 2025 draft budget for Board review and discussion at the June Board meeting. 
Following review and discussion, Director Herbst moved to approve the bookkeeper’s report and 
payment of the bills listed in the report. Director McLeod seconded the motion, which passed 
unanimously.   

CITY OF MISSOURI CITY MATTERS

Ms. Jalalipour reported that the City will be issuing a payment to the District for the final 
true-up of the District’s 2023 fiscal year end operation and maintenance payments for the Steep 
Bank/Flat Bank Wastewater Treatment Plant. No Board action was taken. 
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STORMWATER QUALITY MANAGEMENT PLAN

 There was no discussion on this agenda item. 

MOSQUITO SPRAYING

Ms. Jalalipour reported that Cypress Creek Pest Control will conduct mosquito fogging in 
the District three times per week through the end of June 2024.  

WEBSITE, SOCIAL MEDIA, AND COMMUNICATIONS MATTERS

Ms. Jalalipour updated the Board on articles Touchstone is preparing for the District’s 
website. No Board action was necessary.

REPORT ON PROPOSED DISTRICT PROJECTS, ACTION ITEMS AND RESIDENT 
INQUIRIES

The Board reviewed the list of MLG action items and resident inquiries. No Board action 
was necessary.

______________________ 
Secretary, Board of Directors 
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Any documents referenced in these minutes and not attached herein are retained in the District’s 
official records, in accordance with the District’s Record Management Program, and are available 
upon request. 

 



 Fort Bend County 
Contract Deputy Program 

 
Riverstone 

PATROL ACTIVITY 
 April 2024  

 

      
 

Type Number 
Dispatched Calls 109 
Traffic 35 
Field Contacts 517 
Property Checks 434 
Arrests 3 
Case Reports 25 
Alarm Calls 21 
911 Calls 17 
House Watches  32 

 
 
  
                          
 
*  CRIMINAL ARRESTS includes:  traffic stops, felony & 
misdemeanor. 
*  HOUSE WATCHES includes:  vacation watches and close patrols 
 



BASE TAX COLLECTIONS
Prior Years (28.71)
Current Year 11,721.10

Total Tax Collected 11,692.39

OTHER INCOME
Penalty & Interest 740.55
DTAF - 20% Penalty 0.00
Overpayments 349.47
Rendition Penalty 0.00
Returned Check Fee 25.00
Earned Interest 40.92

Total Other Income 1,155.94

TOTAL INCOME: 12,848.33

Transfers -Rollback Bond Fund 0.00
Transfers -Rollback Operating Fund 0.00
Transfers to Bond Fund 40,000.00
Transfers to Operating Fund 9,184.29

Disbursements Presented: 7 CHECK(S) 2,626.47

Current  -  Collection Rate:  98.40%

Last Year Collection Rate:  98.63%

Tax Tech, Incorporated - Trusted Since 1986

FORT BEND COUNTY MUNICIPAL UTILITY DISTRICT # 149
  MONTHLY TAX REPORT - ENDING:  04/30/2024
T  A  X    R  E  P  O  R  T  -  C  O  N  D  E  N  S  E  D    S  U  M  M  A  R  Y

ESTHER BUENTELLO FLORES, RTA - E-mail:  ebflores@taxtech.net

Telephone: 281.499.1223  Fax: 281.499.1244  Email: taxes@taxtech.net  Website:www.taxtech.net

I, Esther Buentello Flores-Tax Tech, Incorporated, Tax Assessor Collector for 
Fort Bend County Municipal Utility District  #149  do affirm, to the best of my 
knowledge, this to be an accurate report of collections and disbursements 

pertaining to the tax fund.

TAX TECH, INCORPORATED - 12841 CAPRICORN STREET - STAFFORD, TX  77477
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PRIOR YEARS TAXES

Receivable at 09/30/23 $5,983.89

Reserve for Uncollectibles 0.00
Adjustments since 09/30/23 (6,293.38)
Adjustments this month
  2022 FBCAD KR#20 (28.71)
  2021 FBCAD KR#32 4.50

TOTAL PRIOR YEARS RECEIVABLE ($333.70)

Collected since 09/30/23 3,008.72
Collected this month 28.71

TOTAL COLLECTED SINCE 09/30/23 3,037.43

TOTAL RECEIVABLE - PRIOR YEARS $2,703.73

2023 TAXES

Original 2023 Roll 2,835,415.63

Adjustments since 09/30/23 21,470.70
Adjustments this month
  2023 FBCAD KR#08 1,286.33

TOTAL 2023 RECEIVABLE  2,858,172.66

Collected since 09/30/23 (2,800,726.57)
Collected this month (11,721.10)

TOTAL COLLECTED - 2023 (2,812,447.67)

TOTAL RECEIVABLE - 2023 45,724.99

TOTAL TAXES RECEIVABLE - ALL YEARS $48,428.72

FORT BEND COUNTY MUNICIPAL UTILITY DISTRICT #149 - ENDING:  04/30/2024



CASH BALANCE AT FISCAL YEAR BEGINNING 32,720.16$         

INCOME 8/31/2023 9/30/2023 10/31/2023 11/30/2023 12/31/2023 1/31/2024 2/29/2024 3/31/2024 4/30/2024 5/31/2024 6/30/2024 7/31/2024 TOTAL
BASE TAX COLLECTED 742.08 1,754.20 6,537.63 151,324.20 310,832.58 1,816,397.02 464,764.65 46,107.57 11,692.39 0.00 0.00 0.00 2,810,152.32
PENALTY & INTEREST 141.79 642.86 0.00 0.01 (28.85) 0.27 2,156.63 3,518.04 740.55 0.00 0.00 0.00 7,171.30
DTAF - 20% PENALTY 177.61 785.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 963.11
EARNED INTEREST 17.67 15.91 13.66 32.34 103.24 688.70 744.48 177.29 40.92 0.00 0.00 0.00 1,834.21
OVERPAYMENTS 0.00 1,530.46 105.61 1,250.78 490.28 9,261.77 1,816.39 1,974.02 349.47 0.00 0.00 0.00 16,778.78
ESCROWED FUNDS* 0.00 0.00 0.00 0.00 0.00 0.00 2,730.08 0.00 0.00 0.00 0.00 0.00 2,730.08
RETURNED CHECK FEE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 25.00 25.00 0.00 0.00 0.00 50.00
RENDITION PENALTY 4.18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.18

TOTALS 1,083.33 4,728.93 6,656.90 152,607.33 311,397.25 1,826,347.76 472,212.23 51,801.92 12,848.33 0.00 0.00 0.00 2,839,683.98 2,839,683.98

*16 ACCOUNTS AWAITING TO BE CERTIFIED AND SUPPLEMENTS BY FBCAD

EXPENSES 8/31/2023 9/30/2023 10/31/2023 11/30/2023 12/31/2023 1/31/2024 2/29/2024 3/31/2024 4/30/2024 5/31/2024 6/30/2024 7/31/2024 TOTAL
TAX A/C CONSULTANT 2,191.90 2,332.20 2,262.05 2,262.05 2,262.05 2,262.05 2,272.40 2,272.40 2,272.40 0.00 0.00 0.00 20,389.50
TRANSFER:     BOND FUND 0.00 5,000.00 0.00 0.00 0.00 50,000.00 1,720,000.00 380,000.00 40,000.00 0.00 0.00 0.00 2,195,000.00
TRANSFER:     M&O 2023 0.00 (509.94) 30.70 363.60 134.12 380,518.07 77,401.07 93,003.98 9,192.64 0.00 0.00 0.00 560,134.24
TRANSFER:     M&O 2022 0.00 2,642.15 (30.70) (363.60) (134.06) (518.07) (218.77) (119.31) (8.35) 0.00 0.00 0.00 1,249.29
TRANSFER:     M&O 2021 0.00 0.00 0.00 0.00 (0.03) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (0.03)
TRANSFER:     M&O 2020 0.00 0.00 0.00 0.00 (0.01) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (0.01)
TRANSFER:     M&O 2019 0.00 0.00 0.00 0.00 (0.02) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 (0.02)
TRANSFER:     M&O 2018 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
OVERPAYMENT REFUND 0.00 0.00 1,530.46 105.61 1,250.78 2,446.10 8,934.84 499.40 1,662.12 0.00 0.00 0.00 16,429.31
PRIOR FYE: O/P 749.39 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 749.39
TRANSFER: ROLLBK M&O 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TRANSFER: ROLLBK BON 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CAD ASSESSMENT 0.00 0.00 6,360.41 0.00 6,360.41 0.00 0.00 6,360.41 0.00 0.00 0.00 0.00 19,081.23
DEL TAX ATTY FEE 0.00 177.61 785.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 963.11
PRIOR FYE: DTAF 450.57 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 450.57
LEGAL NOTICES 0.00 0.00 860.90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 860.90
BANK CHARGES 0.00 92.20 0.00 0.00 0.00 0.00 0.00 0.00 1.00 0.00 0.00 0.00 93.20
ESTIMATE OF VALUE 0.00 0.00 700.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 700.00
CERTIFICATE OF VALUE 0.00 30.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 30.00
BOND $10,000  8/2024 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
LASER CHECK FEE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
RENDITION PENALTY 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
CONTINUING DISCLOSUR 0.00 0.00 0.00 0.00 0.00 600.00 0.00 0.00 0.00 0.00 0.00 0.00 600.00
POSITIVE PAY SERVICES 0.00 0.00 0.00 0.00 300.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 300.00
SB2 CAD 26.17 SERVICES 0.00 0.00 0.00 0.00 360.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 360.00
TAX CERTIFICATES 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
COURIER SERIVCES 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
POSTAGE 0.00 0.00 0.00 1,298.22 0.00 0.00 0.00 1,343.68 0.00 0.00 0.00 0.00 2,641.90

TOTAL 3,391.86 9,764.22 12,499.32 3,665.88 10,533.24 435,308.15 1,808,389.54 483,360.56 53,119.81 0.00 0.00 0.00 2,820,032.58   (2,820,032.58)

Monthly Balance: 30,411.63 25,376.34 19,533.92 168,475.37 469,339.38 1,860,378.99 524,201.68 92,643.04 52,371.56 52,371.56 52,371.56 52,371.56

CASH BALANCE AT MONTH END: 52,371.56$         

MEETING DATE: MAY 29, 2024

2210 HAILU DANIEL & RAHEL TADESSE 2023 O/P#5679030030080907 IMPS VALUE RED - ARBITRATION 183.25$           
2211 STOECKER KATHLEEN MARGARET 2023 O/P#6883010010090907 OVER 65 EX 12.51$        26.87$             

2022 O/P#6883010010090907 OVER 65 EX 14.36$        
2212 STOECKER DANIEL LEE 2023 O/P#6883010010092907 OVER 65 EX 12.50$        26.85$             

2022 O/P#6883010010092907 OVER 65 EX 14.35$        
2213 SIMS REVOCABLE LIVING TRUST 2023 O/P#6883010030050907 OVER 65 EX 37.50$             
2214 WADDELL STEVEN PAUL & LYNN 2023 O/P#6883060020130907 OVER 65 EX 37.50$             
2215 SIDDIQUI AKHTAR JAWED & NADIA IRUM 2023 O/P#4897020010110907 OVER 65 EX 37.50$             
2216 TAX TECH INCORPORATED 2,277.00$      MAY 2024 TAX ASSESSOR FEE (2023: 1,980  ITEMS X $1.15) 2,277.00$        

TOTAL DISBURSEMENTS:  (2,626.47)$          

05.16.2024   WIRE FORT BEND COUNTY M.U.D. # 149, OPERATING FUND (2,355.29)$          
05.16.2024   WIRE FORT BEND COUNTY M.U.D. # 149, BOND FUND (10,000.00)$        

CHECKING ACCOUNT BALANCE: ( STELLAR BANK) 37,389.80$         

BOND FUND TRANSFER
MAINTENANCE & OPERATIONS TAX TRANSFER
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FORT BEND COUNTY MUNICIPAL UTILITY DISTRICT #149 - ENDING:  04/30/2024

POTENTIAL LITIGATION REFUNDS:  2023  $0 @ 04.22.2024



Original Adjustments Adjusted Interest Maintenance Total
Tax Certified to Certified Assessed & Sinking & Operations Tax Tax
Year Value Value Value Special Notes Tax Rate Tax Rate Rate Year
2023 756,110,861    6,068,536 762,179,397  + U/C $2,597,121 = $764,433,492 0.3000 0.0750 0.3750 2023
2022 610,212,967    19,936,919 630,149,886 0.3050 0.1250 0.4300 2022
2021 512,418,381    (29,749) 512,388,632 0.3300 0.1200 0.4500 2021
2020 496,679,389    4,779,146 501,458,535 0.3600 0.0900 0.4500 2020
2019 478,213,189    4,272,216 482,485,405 0.3700 0.1300 0.5000 2019
2018 439,871,833    12,040,798 451,912,631 0.4000 0.1000 0.5000 2018
2017 451,621,313    (16,842,736) 434,778,577 0.3900 0.1100 0.5000 2017
2016 410,572,133    23,666,139 434,238,272 0.4200 0.0800 0.5000 2016
2015 327,955,740    31,140,985 359,096,725 0.5500 0.1000 0.6500 2015
2014 226,924,594    29,344,695 256,269,289 0.4700 0.2300 0.7000 2014
2013 152,681,050    9,818,420 162,499,470 0.3200 0.3800 0.7000 2013
2012 76,518,910      7,294,357 83,813,267 0.2100 0.4900 0.7000 2012
2011 30,139,800      1,834,860 31,974,660 0.0000 0.7000 0.7000 2011
2010 12,189,960      805,775 12,995,735 0.0000 0.7000 0.7000 2010
2009 7,062,406        (6,572) 7,055,834 0.0000 0.8000 0.8000 2009
2008 3,003,060        26,631            3,029,691 0.0000 0.8000 0.8000 2008
2007 2,306,200        0.00 2,306,200 0.0000 0.8000 0.8000 2007

Total Total Total Total Reserve Total Total
Tax Original Adjustments Adjusted Base Tax for Base Tax Percent Tax
Year Levy to Levy Levy Collected Balance Uncollectible Receivable Collected Year
2023 2,835,415.63 22,757.03 2,858,172.66      (2,812,447.67) 45,724.99 0.00 45,724.99 98.40% 2023
2022 2,623,915.84 85,728.71 2,709,644.55      (2,706,945.32) 2,699.23 0.00 2,699.23 99.90% 2022
2021 2,305,882.92 (133.91) 2,305,749.01      (2,305,744.51) 4.50 0.00 4.50 100.00% 2021
2020 2,235,057.06 21,506.14 2,256,563.20      (2,256,563.20) 0.00 0.00 0.00 100.00% 2020
2019 2,391,065.95 21,361.10 2,412,427.05      (2,412,427.05) 0.00 0.00 0.00 100.00% 2019
2018 2,199,359.18 60,203.98 2,259,563.16      (2,259,563.16) 0.00 0.00 0.00 100.00% 2018
2017 2,258,106.56 (84,213.65) 2,173,892.91      (2,173,892.91) 0.00 0.00 0.00 100.00% 2017
2016 2,052,860.67 118,330.69 2,171,191.36      (2,171,191.36) 0.00 0.00 0.00 100.00% 2016
2015 2,131,712.39 202,416.38 2,334,128.77      (2,334,128.77) 0.00 0.00 0.00 100.00% 2015
2014 1,588,472.16 205,412.86 1,793,885.02      (1,793,885.02) 0.00 0.00 0.00 100.00% 2014
2013 1,068,767.35 68,728.95 1,137,496.30      (1,137,496.30) 0.00 0.00 0.00 100.00% 2013
2012 535,632.37 51,060.52 586,692.89         (586,692.89) 0.00 0.00 0.00 100.00% 2012
2011 210,978.60 12,844.02 223,822.62         (223,822.62) 0.00 0.00 0.00 100.00% 2011
2010 85,329.72 5,640.43 90,970.15           (90,970.15) 0.00 0.00 0.00 100.00% 2010
2009 56,499.25 (52.58)             56,446.67           (56,446.67) 0.00 0.00 0.00 100.00% 2009
2008 24,024.48 213.05            24,237.53           (24,237.53) 0.00 0.00 0.00 100.00% 2008
2007 18,449.60 0.00 18,449.60           (18,449.60) 0.00 0.00 0.00 100.00% 2007

$48,428.72 $0.00 $48,428.72 (ALL YEARS)

Total Total Total Tax Reserve Total Total
Tax Original Adjustments M & O M & O Administration for M & O M & O Percent Tax
Year M & O Levy to M & O Levy Levy Transferred Balance Budget Uncollectible Receivable Collected Year
2023 567,083.13      4,551.41 571,634.53         (562,489.53) 9,145.00 0.00 0.00 9,145.00             98.40% 2023
2022 762,766.23      24,921.14 787,687.37         (786,902.71) 784.66 0.00 0.00 784.66                99.90% 2022
2021 614,902.11      (35.71) 614,866.40         (614,865.20) 1.20 0.00 0.00 1.20 100.00% 2021
2020 447,011.41      4,301.23 451,312.64         (451,312.64) 0.00 0.00 0.00 0.00 100.00% 2020
2019 621,677.15      5,553.89 627,231.03         (627,231.03) 0.00 0.00 0.00 0.00 100.00% 2019
2018 439,871.84      12,040.80 451,912.63         (451,912.63) 0.00 0.00 0.00 0.00 100.00% 2018
2017 496,783.44      (18,527.00) 478,256.44         (478,256.44) 0.00 0.00 0.00 0.00 100.00% 2017
2016 328,457.71      18,932.91 347,390.62         (347,390.62) 0.00 0.00 0.00 0.00 100.00% 2016
2015 327,955.75      31,140.98 359,096.73         (359,096.73) 0.00 0.00 0.00 0.00 100.00% 2015
2014 521,926.57      67,492.80 589,419.36         (589,419.36) 0.00 0.00 0.00 0.00 100.00% 2014
2013 580,187.99      37,310.00 617,497.99         (617,497.99) 0.00 0.00 0.00 0.00 100.00% 2013
2012 374,942.66      35,742.36 410,685.02         (410,685.02) 0.00 0.00 0.00 0.00 100.00% 2012
2011 210,978.60      12,844.02 223,822.62         (202,822.62) 21,000.00 (21,000.00)      0.00 0.00                    100.00% 2011
2010 85,329.72        5,640.43 90,970.15           (78,970.15) 12,000.00 (12,000.00)      0.00 0.00 100.00% 2010
2009 56,499.25        (52.58) 56,446.67           (47,446.67) 9,000.00 (9,000.00)        0.00 0.00 100.00% 2009
2008 24,024.48        213.05 24,237.53           (24,237.53) 0.00 0.00 0.00 0.00 100.00% 2008
2007 18,449.60        0.00 18,449.60           (18,449.60) 0.00 0.00 0.00 0.00 100.00% 2007

$51,930.86 ($42,000.00) $0.00 9,930.86             (ALL YEARS)
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FORT BEND COUNTY M.U.D. # 149 - LITIGATION
NONE Acct # 2014 

VALUE
AV Value Loss 2014 Rate Potential Refund REFUND ISSUE DATE 2014 Tax 2014 Tax

NONE Acct # 2015 
VALUE

AV Value Loss 2015 Rate Potential Refund REFUND ISSUE DATE 2015 Tax 2015 Tax

NONE Acct # 2016 
VALUE

AV Value Loss 2016 Rate Potential Refund REFUND ISSUE DATE 2016 Tax 2016 Tax

NONE Acct # 2017 
VALUE

AV Value Loss 2017 Rate Potential Refund REFUND ISSUE DATE 2017 Tax 2017 Tax

Acct # 2018 
VALUE

AV Value Loss 2018 Rate Potential Refund REFUND ISSUE DATE 2018 Tax 2018 Tax

Sun, Yong Jun 1 $364,600 5017020030140907 364,600       364,600        DROPPED 0.5000$    1,823.00$               1,823.00$       
Rao Suresh B A & Pushpa S 1 $438,5405679020020040907 438,540       438,540        DROPPED 0.5000$    2,192.70$               2,192.70$       
Thatipamula, Somasekhar 1 $353,770 7791030010070907 353,770       353,770        DROPPED 0.5000$    1,768.85$               1,768.85$       
Ngo, Amy 1 $307,400 7791030010280907 307,400       307,400        DROPPED 0.5000$    1,537.00$               1,537.00$       

1,464,310    1,464,310      0% -               

NONE Acct # 2019 
VALUE

AV Value Loss 2019 Rate Potential Refund REFUND ISSUE DATE 2019 Tax 2019 Tax

NONE Acct # 2020 
VALUE

AV Value Loss 2020 Rate Potential Refund REFUND ISSUE DATE 2020 Tax 2020 Tax

NONE Acct # 2021 
VALUE

AV Value Loss 2021 Rate Potential Refund REFUND ISSUE DATE 2021 Tax 2021 Tax

NONE Acct # 2022 
VALUE

AV Value Loss 2022 Rate Potential Refund REFUND ISSUE DATE 2022 Tax 2022 Tax

Acct # 2023 
VALUE

AV Value Loss 2023 Rate Potential Refund REFUND ISSUE DATE 2023 Tax 2023 Tax

ANOZIEA ADAURE & MELIE NWANKWO 5017040020180907 552,519       552,519        DROPPED 0.3750$    2,071.95$               2,071.95$       

552,519       552,519        0% 0

0 (@ 04.22.2024)POTENTIAL TOTAL LITIGATION REFUNDS -  2023



Fort Bend County MUD # 149
Cash Report Summary

04/23/24 to 05/29/24

GENERAL FUND
CAPITAL PROJECTS

FUND DEBT SERVICE FUND

BEGINNING BALANCh

RECEIPTS . SEE PAGE 2 AND 3

DISBURSEMENTS . SEE PAGE 4
AND 5

CURRENT CASH BALANCE

CURRENT INVESTMENTS

CURRENT BALANGE

Purchase Capacity Missouri City

Allocation for Renew &
Replacement

Current Balance after
Allocations

Operating Reserve Per

Budget tor 7131124

Current Months of Reserve

Last Month Reserve

General Fund
Capital Projects Fund

$ 65,049.87 $

250,345.77

98,615.34 $

30.00

98,585.34 $

88.729.56 3,304,413.99

314.e0 $ g 13.99

269,360.94

$ 46,034.70 $

6,020,550.00

$

$

$ 6,066,584.70 $ 187

(1,375,536.00)

$ 691,048.70 $ 187,314.904,

$2,612,583.00

21.55

21.84

Central Bank
Central Bank

McLennan & Associates, L.P.
1717 Sl. James Place, Suite 500 Box 45

Houston, Texas 77056
Phone 281 920-4000 Fax281 920-0065

E-Mail : JDiaz@McLennanandAssoc.com
E-Mail : LVitols@McLennanandAssoc.com

$

Account No. XXX6716
Account No. XXX0342
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Fort Bend County MUD # 149
Cash Recetpfs

04/23/24 to 05/29/24

GENERAL FUND

CAPITAL
PROJECTS FUND

DEBT SERVICE
FUND

INTEREST 4124

INVESTMENT TRANSFER - 5129124

UNALLOCATED REVENUE

BUILDER A / R

WATER REVENUE

SEWER REVENUE

SURFACE WATER REVENUE

FIRE CONTRACT REVENUE

TAP REVENUE

INSPECTIONS

MISCELLANEOUS REVENUE

CUSTOMER DEPOSITS

RECONNECTS

COLLECTIONS

BUILDER DEPOSIT

TRANSFER FEES

RENTAL METER FEE

PENALTY REVENUE

VOIDED CHECKS

$ 3.82

75,000.00

23,538.75

81,100.98

40,990.83

26,212.75

450.00

396.34

44.O0

455.00

1,984.46

168.85

$$

TOTAL RECEIPTS $ 250,345.77 $

[1] Voided stale checks, submitted as unclaimed property

$

Page 2



Fort Bend County MUD # 149
Cash Disbursements

05/29/24

GENERAL FUND

Check Payee Description Amounl

- 1543
- 1546
- 1571

' 1572
. 1573
. 1574
. 1575
. 1576

' 1577

1 578

1579

1 580

1 581

1582

1 583

1 584

1 585

1 586

1587

1 5BB

1 589

1 590

1 591

1592

1 593

1 594

1 595

1 596

1 597

1 598

1 599

1 600

1 601

1602

1 603

1 604

P 1605

P 1606

P 1607

P 1608

P 1609

OTHER

-DM.

-DM-

-DM-

-DM.
.DM-

.DM-

-DM-
.DM-

-DM-

" lndicates checks written at the last meeling

P lndicates checks pending completion

Fort Bend County MUD #128

Si Energy

Fort Bend County #1 1S-Regional Wtr Supply

Fort Bend County MUD #128

En-Touch Systems, lnc.

En-Touch Systems, lnc.

Si Energy

Gexa Energy

Texas State Comptroller of Public Accts

The Muller Law Group, PLLC

The Muller Law Group, PLLC

The Muller Law Group, PLLC

Pape-Dawson Engineers

Pape-Dawson Engineers

Sl Environmental, LLC

Mclennan & Associates, LP

Association of Water Board Directors-TX

Association of Water Board Directors-TX

Association of Water Board Directors-TX

Association of Water Board Directors-TX

Association of Water Board Directors-TX

Association of Water Board Direclors-TX

Association of Water Board Directors-TX

Association of Water Board Directors-TX

Best Trash

City of Missouri City

City of Missouri City

Cypress Creek Mosquito Control

Envirodyne Laboratories, lnc.

Envirodyne Laboratories, lnc.

Fort Bend County #115-Regional Wtr Supply

Fort Bend County #1 1s-Regional Wtr Supply

Touchstone District Services

Touchstone District Services

Touchstone District Services

Milind Patil

Fort Bend County MUD #128

En-Touch Systems, lnc.

En-Touch Systems, lnc.

Si Energy

Gexa Energy

Rose Herbst

Kristi McLeod

Kiran Rajaya

Laura Thompson

Susan Winters

Central Bank

ADP, lnc.

IRS

Central Bank

Security Services 4/2024

5603 112 Rising Walk Ct - 316-41212024

Purchase Waler - 312024

Security Services 512024

(LS#1 ) 281-778-7 061 - 4 t 1 s-st 1 4 12024

(LS#2) 281-778-3362 - 512024

5603 112 Rising Walk Cl - 412-s1112024

4600 1t2 CC,4419 1/2 MS,570'1 1/2 AO,3550 112 LJ - 3115-411612024

Unclaimed Property - 31212022 - 31112023

Legal Fees-General Services - 512024

Legal Fees-General Extra Services lhru 511612024

Legal Fees-May 2024 Elections - 212912024

Engr-1 Year lnsp/District Consult services lhtu 412612024

Engr-Lift Station Generators lhru 412612024

Oper, M/R, lnsp - 412024

Bkkpg, Exps, PR, Addtl - 4 12024

lndustry Webinar 412612024 - R. Herbst

lndustry Webinar 412612024 - K. Rajaya

lndustry Webinar 412612024 - L. Thompson

Parks Webinar 31112024 - R. Herbst

Parks Webinar 51312024 - R. Herbst

Parks Webinar 51312024 - K. Mcleod

Parks Webinar 51312024 - L. Thompson

2024 AWBD Spring Seminar 411812024 - K. McLeod

Garbage Services - 412024

SB/FB Maint Svc 512024

Fire Protection Services (1,547 x 17 .46) 412024

Mosquito Larvacide/Control - 4 12024

Lab Fees - 212024

Lab Fees - 312024

Major Rprs Capital Pro-Rata Sharcs - 412212024

Purchase \NaIer - 412024

Monthly Website Hosting and Mainl - 412024

Monthly Website Hosting and Mainl - 512024

Reporting/Meeting Attendance lhru 4 123 12024

Overpayment - 6726 Miller Shadow Ln

Security Services 6/2024

(LS#1 ) 281-778-7061

(LS#2) 281-778-3362

5603 112 Rising Walk Ct

4600 1t2 CC,4419 1/2 MS,5701 1/2 AO,3550 1/2 LJ -

Dir Fees/Exps: 415,4122. 4126124

Dir Fees/Exps: 41 5, 41 1 8124

Dir Fees/Exps: 415, 4126124

Dir Fees/Exps: 415, 4118, 4122, 4126124

Dir Fees/Exps: 415, 4118, 4122, 4126124

Service Charge - 4/24

ADP - Payroll Admin - 4124

IRS - Payroll Taxes - 4124

Heartland Returns 4/24

$ 17,858.06

79.60

17,921.62

UNUSED

44.06

46.50

1 15.06

683.27

168.85

7,088.00

1,357.50

601.35

372.23

3,753.00

19,934.90

3,520.06

45.00

45.00

45.00

45.00

45.00

45.00

45.00

140.00

38,247.86

23,323.97

27,O10.62

2,445.00

187.75

187.75

49,305.71

48,518.52

380.00

380.00

284.00

79.74

$ 636.40

408.20

308.1 8

841.77

791.37

30.00

152.53

685.60

1 .156.91

Page 3
TOTAL GENERAL FUND DISBURSEMENTS $ 269,360.94



Fort Bend County MUD # 149
Cash D i sbu rsem e nts, Co nti n u ed

05/29/24

CAPITAL PROJECTS FUND

Check Pavee Description Amount

Other:
-DM- Central Bank

$

Bank Service Charge - 4124 $

TOTAL CAPITAL PROJECTS FUND DTSBURSEMENTS $

30.00

30.00

DEBT SERVICE FUND

Check Pavee Description Amount

Other:

$

TOTAL DEBT SERVICE FUND DISBURSEMENTS $

* lndicates checks written at the last meeting

P lndicates checks pending completion

NOTE: Shaded checks to be held pending receipt of Developer Advance

Page 4



Fort Bend County MUD # 149
Schedule of lnvestments

05/29/24

BANK INVESTMENT # RATE PURCHASE MATURE AMOUNT

GENERAL FUND

Texpool
Texas Class

TOTAL GENERAL FUND

7934279342 00001
TX 01-0639-0001

5.3142o/o
5.42860k

(lnvestment lnterest Earned 0412024 =

512912024

4t3012024
$ 2,756,286.76

e 264.263.24

26,780.12 | I

to Date

2,355.25
(75,000.to Checking - 512912024

Tax Transfer - 511612024

CAPITAL PROJECTS FUND

Texpool

TOTAL CAPITAL PROJECTS FUND

7934279342 00002 5.3142% 4t3012024

(lnvestment lnteresl eamed 0412024 = 385.83 )

$ 88,729.56

$ 88,729.56

Balance to Dale 512912024 729.58$

DEBT SERVIGE FUND

Texpool

TOTAL DEBT SERVICE FUND

79342 79342 00003 5.3142% 511612024

(lnvestmenl f nterest Eamed 0412024 = 14,268.96 )

$ 3,304,413.99

$ 13.99

13.99Balance to Date 512912024

Transfer

3,294,4'13.99

1 0,000.00- 0511612024

TOTAL INVESTMENTS, ALL FUNDS $____!,419f$Eq

DEBT SERVICE REOUIREMENTS

SERIES 2014 - Rcgions BaDk

PRINCIPAL

INTEREST

SER|ES 20r5 -

PRINCIPAL

INTEREST

SER|ES 2{l2rR -

PRINCIPNL

INTEREST

SERIES 2022 -

PRINCIPAL

INTEREST

SERtES 202r -

PRINCIPAL

INTEREST

oa91t24

415,000.00

155,793.7 s

325,000.00

l I 5,321 .88

3 I 0,000.00

59,500.00

85,000.00

65,693.75

r 10,000.00

97,187 .50

$ 1,738,496.88

$ 2,217,95s.57

03101125

149,568.7 5

l1l ,259.38

54,850.00

64,206.25

93,887.50

09t01125

430.000.00

t49,568.75

325,000.00

I I r,259.38

330,000.00

54,850.00

80,000.00

64,206.25

I 00,000.00

93,887.50

TOTALS

ANNUALS

$ 473,771.88

2025 =

$ 1,738,771.88

$ 3,477,s43.76

Note: Above Fees.
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Fort Bend County MUD # 149
lnvestment Report

04/01/24 to 04/30/24

BANK INVESTMENT NUMBER ryPE* RATE PURCHASE MATURE AMOUNT
INVESTMENT MARKET

VALUE

GENERAL FUND

Texpool
Texas Class

Beginning Balance
lnterest
Addition
Withdrawal

TOTAL GENERAL FUND

7934279342 00001
TX 01-0639-0001

6,057,230.30
26,780.12

9,184.29

194.71

C
5.3142%
5.4286%

4t30/2024
4t30t2024

$ 2,828,531.47
3,264,263.24

2,828,931.47
3,264,263.24

$

$

Maint. Tax Transfer - 411112024

$

$6, 093,194.71 $ 6,0e3,194.71

CAPITAL PROJECTS FUND

Texpool

Beginning Balance
lnterest

TOTAL CAPITAL PROJECTS FUND

7934279342 00002 c 5.3142% 413012024

$ 88,343.73
385.83

$ 88,729.56

$ 88,729.56 $ 88,729.56

$ 88,729.56 $ 88,729.56

DEBT SERVICE FUND

Texpool

Beginning Balance
lnterest
Addition

TOTAL DEBT SERVICE FUND

7934279342 00003 c 5.3142% 413012024

3,240,145.03
14,268.96
40,000.00

3,294,413.99

Tax Transfer - 411112024

$ 3,294 ,413.99 $ 3,294,413.99

$ 3,294,413.ee $ 3, 294.413.99

$

$

The District's lnvestments are in compliance with the investmenl strategy as expressed
Government Code. Further, they comply with Generally Accepted Accounting Principles.

in the lnvestment Policy and with the relevant provisions of Chapter 2256 of the Texas

l, Jorge Diaz, herby certify that, pursuant to Senate Bill 253 and in connection with the preparation of this inveslment report, I have reviewed the divestment lists

prepared and maintained by the Texas Comptroller of Public Accounts, and the District does not own direct or lndirecl holdings in any

companies identified on such lists.

.TYPE A= Certilicate of Deposit
*TYPE B= Direct Government Obligation
.TYPE C= Public Fund lnvestment Pool
*TYPE D= Other

INVESTMENT OFFICER - JORGE DIAZ

DISTRICT BOOKKEEPER. LEIGH VITOLS
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Fort Bend County MUD # 149
I nvestm e nt Repo rt, Co nti n ued

04/01/24 to 04/30/24

Pledqed ecurities

BANK: Central Bank

Securitv/Description Par Value Market Value @ 04130124 Current Deposits

SWEEP Collateral - 2 Banks
FHLB-D 912B2BZS2 CI513112027

FHLB-D 413944FQ7 1010112027

Plus FDIC lnsurance

Total Pledged

o 500,000.00
101 ,000.00
83,000.00

500,000.00
88,643.91

$

79.895.69

$ 684,000.00
250,000.00

$ 668,539.60
250,000.00

91 8,539,60 $ 338.589.16$ 934 000.00 $

COMPLIANCE TRAINING

H8675 states that the lnvestment Officer must attend at least one training seminar for six (6) hours within twelve months of taking office and requires at least four
(4) hours of training within each two year period thereafter.

INVESTMENT OFFICER TREASURER BOOKKEEPER

Jorge Diaz N/A MCLENNAN & ASSOC, LP

2t2712017 1012212007

10117115 McCall (5 Hrs) 1999 TAC (10 Hrs)

6/23116 PFIA 2001 McCall H

10/29116 McCall 11i20/0s TAC
8 McCall (6 Hrs) H

Name

Date Assumed Office

Completed Training

10/29/19 McCall (6 Hrs)
09/2sl20 UNT (5 Hrs)
1Ol15122McCall
10121123 McCall

6/21l07 UNT

1l3ll12 Tx
6/12l14 UNT

4 Hrs

all (6 Hrs)
6/23116 PFIA

6

8 McCall
10/29119 McCall

o3131122 PFIA Trainin
10115122 McCall

I

(30 Hrs)

METHODS USED FOR REPORTING MARKET VALUES

Certificale of Deposit:

Securities/Direct Government Obligalions:

APPROVED BROKERS

Please refer to Qualified Dealer/Broker LislFace Value plus accrued interest,

Current face value multiplied by the

net selling price quoted by the broker

Valued at current book valuePublic Fund lnvestment Pool/MM Accounts:
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Fort Bend County MUD # 149
Annual Energy Billings

May 29, 2024

Charges
Period

Service ProviderBilling Start
Date

Billing End
Date

Actual
Consumption,
KwH or CCF

Billing End
Date

Actual
Consumption,
KwH or CCF

Period
Charges

Service ProviderBilling Start
Date

( LS #2 ) 3550 1/2 LJ Parkway - Acct# 283787

0711412023 0811412023
08t14t2023 0911312023

0911312023 1011212023
10t12t2023 1111012023
12t10t2023 1211312023
1211312023 0111712024

01t1712024 0211512024
02t15t2024 0311512024
03t15t2024 0411612024

$3,777.98Total for FY 2024 21,994

19'1 .87
283.1 B

354.44
245.13
475,53
924.48
799.23
182.47
281.65

Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa

1,634
1,566

4,737
1,581
2,837
4,143
2,152
1,541
1,803

( LS #1 ) 57A1 U2 Aubrey Oaks Ct. - Acct# 2833786

Total for FY 2024 9,229. $6224

4t2023 1 Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa

oil14t2023
09t13t2023
10t12t2023
11t1012023
12t13t2023
01t17 t2024
02t1512024
o3t15t2024
04t16t2024

455
448

1,320
432
3UZ

570
542
445
512

0811412023

0911312023
10t1212023
12t1012023
1211312023

01t1712024
02t15t2024
0311512024

65.88
82.62
27.99
6l.tz
121.56
'1 05.'l 1

43.91
49.47

1/2I ., , I

Total for FY 2024 10,179 $1 769.70

10'1.53
114.15
132.53
116.16
135.78
349.51
417.92
155.25
206.87

Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa

07t1412023
08t1412023
0911312023
10t12t2023
1211012023

12t13t2023
01t1712024
0211512024
0311512024

0811412023
09t13t2023
1011212023
11t10t2023
12t1312023
o1t17t2024
o2t1512024
0311512024
0411612024

BB1

858
2,565
855

1,021
1,102
953
872

1,072

Total for FY 2024 1',t,o76 $1,666.72

105.66
160.60
152.94
64.50
181.74
357.42
379.40
1 19.18
145.28

Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa
Gexa

0711412023
0811412023
09t13t2023
10t12t2023
12t10t2023
1211312023
o111712024

0211512024
0311512024

0811412023
09t1312023
10t12t2023
11t10t2023
1211312023
0111712024
02t1512024
03t15t2024
0411612024

1 ,018
905

2,598
863

1,054
1 ,141
1,312
1,006
1.179

Electricity

48,475 $7,836.81Totals for FY 2024
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Fort Bend County MUD # 149
Annual GAS Bil/ings

May 29,2024

Period
Charges

Service ProviderBilling Start
Date

Billing End
Date

Consumption,Consumption,
Period

charges
Service ProviderBilling Start

Date
Billing End

Date

Total for FY 2024 0 $9!9Total for FY 2024 15,77't $1,,t04.32

0810412023
09t08t2023
101o512023
1110612023
11t28t2023
011o312024
0113112024

03t06t2024
0410212024
05t0112024

1,388
1,436
1,47 4

1,510
1,556
1,600
1,643
1,688
1,715
1,761

SiEnergy
SiEnergy
SiEnergy
SiEnergy
SiEnergy
SiEnergy
SiEnergy
SiEnergy
SiEnergy
SiEnergy

100.72
102.44
95.11
98.41
96.42
99.10
114.43
79.60

1 15.06

0810412023
09t0812023
10t0512023
1110612023
1112812023
01t0312024
01t31t2024
03t0612024
0410212024

Gas

1!u1 $1,191.3?Totals for FY 2024
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Fort Bend County MUD # 149
Cash Analysis, Capital Proiects Fund

05/29/24

12120111

09121122

Less

05129124 Cash Balance

Cash in Bank
lnvestments

05129124 Cash Balance

Beginning Balance
Plus: Bond Proceeds - Series 2015

Bond Proceeds - Series 2022
Bond Proceeds - Series 2023
lnterest Earnings

$ 8,814,022
3,353,323
4,269,61s

51,710

(8,777,612)
(3,345,404)
(4,178,346)

$ 187,315

Disbursements - Ser 15 - Attached
Disbursements - Ser 22 - Attached
Disbursements - Ser 23 - Attached

lnterest Earnings
Bond Proceeds-Series 2015
Bond Proceeds-Series 2022
Bond Proceeds-Series 2023

Cash Balance

98,585
88,730

$ 187,315

51,710
36,410

7,919
91,273

187 315
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Fort Bend County MUD # 149
Recap, Expenditure of Bond Proceeds

$8,955,000 Series 2015
05/29/24

DESCRIPTION

APPROVED
AMOUNT

EXPENDED
AMOUNT

(ovER) UNDER
ESTIMATE

Approved Amount

Stonebrook at Rivestone Section 1 Utilities
Millwood at Riverstone Section 2 Utilities
Millwood at Riverstone Section 3 Utilities
Millwood at Riverstone Section 4 Utilities
Shadow Glen at Riverstone Section 6 Utilities
Stonebrook at Rivestone Section 2 Utilities
Lost Creek at Riverstone Section 1 Utilities

Lost Creek at Riverstone Section 2 Utilities
Lost Creek at Riverstone Section 3 Utilities
Engineering and Testing
Storm Water Pollution Prevention
Contingency
Water Plant No. 1 Expansion Phase 4
Engineering and Testing
Water Plant Expansion: Land Acquisition

Lift Station No. 1

Legal Fees
Financial advisory fees
Bond Anticipation Note lnterest
Developer lnterest
Operating Expenses
Bond lssuance Costs
Bond Anticipation Note Expense
Bond Application Report
Attorney General Fee
TCEQ Bond lssuance Fee

Use of Surplus Funds
Applied to Purchase Capacity COMC

Total Capital Projects Fund

Capitalized lnterest
Bond Discount

Total Debt Service Fund

$ s.686.350 $ A]ZZ,Atz $ (91.262)

268,650 140 978 127 672

$ 268,650 $ 140.e78 127

8.955.000

$

$

9,955,000

1,487 ,371
392,650
656,755
490,956
341,220

1,284,475
501,739

658,292
271,593
BB4,OBO

178,345
2,801

917,910
137,686

52,475

2,382
219,100
1 79,1 00
98,250

450,072
58,125
35,689
73,941
60,000

8,955
22,388

(780,000)

1,487,371
392,650
656,755
492,206
341,220
984,164
501,739

659,316
271,961
905,548
240,875

(1,250)

300,311

(1,024)
(368)

(21,468)
(62,530)

2,801
74,485

104,347
(21,168)

(746)

82,258
89,332

(62,428)
1,941

23,195

(598,950)

$ $

\

843,425
33,339
73,643

3,128
219,100
1 79,1 00

15,9s2
360,740

58,125
98,117
72,000
36,805

8,955
22,388

(780,000)
598,950

TOTAL BOND ISSUE $

Page 1 1

$ 8,918,590 $ 36,410



DESCRIPTION

Fort Bend County MUD # 149
Recap, Expenditure of Bond Proceeds

$3,400,000 Series 2022
05/29/24

APPROVED
AMOUNT

EXPENDED
AMOUNT

(ovER) UNDER
ESTIMATE

ApprovedAmount 9123122

Developer Contribution ltems:
Hagerson Tract Phase 1 Utilifies
Engineering and Testing
Storm Water Pollution Prevention Planning

District ltems:
Hagerson Road Expansion Utilities
Lift Station NO 4
Hagerson Road Drainage Extension
Engineering and Materials Testing
Storm Water Pollution Presention Planning
Land Costs

Non-Construction Gosts:
Legal Fees
FiscalAgent Fees
Developer lnterest
Bond lssuance Expenses
Bond Application Report Costs
Attorney General Fee
TCEQ issuance fee

Total Construction Fund

Capitalized lnterest

Non-Construction Costs
Bond Discount

Total Debt Service Fund

Total Bond lssue

$ 3,298.000 $ 3.345,404

$$

$ 3,400,000

1,741,053
204,673
53,978

167,870
492,604
18,000

114,706
815

11,462

100,000
68,000

221,238
41,701
50,000

3,400
8,500

102,000

$ 102,ooo

1,741,053
204,673
53,978

167,870
492,604
18,000

114,706
815

12,699

98,000
68,000

268,345
42,761
50,000
3,400
8,500

$

(1,237)

2,000

(47,107)
(1,060)

$e

46,677

$ 46.677

000 $ 3,392,081

s u7,4041

55,323

$ 55.323

$ 7,919

Page 12



Fort Bend County MUD # 149
Recap, Expenditure of Bond Proceeds

$4,400,000 Series 2023
05/29/24

DESCRIPTION

APPROVED
AMOUNT

EXPENDED
AMOUNT

(ovER) UNDER
ESTIMATE

Approved Amount 9127123

Developer Contribution ltems:
Hagerson Tract Phase 2 Utilities
Hagerson Tract Phase 3 Utilities
Hagerson Tract Phase 4 Utilities
Engineering and Testing
Storm Water Pollution Compliance

District ltems:
Hagerson Road Expansion Utilities
Engineering and Materials Testing
Storm Water Pollution Presention Planning

Non-Construction Costs :

Legal Fees
FiscalAgent Fees
Developer lnterest
Bond lssuance Expenses
Bond Application Report Costs
Attorney General Fee
TCEQ issuance fee

Total Construction Fund

Capitalized lnterest

Non-Construction Costs
Bond Discount

Total Debt Service Fund

Total Bond lssue

$ 4.268.000 $ 4.178.346 $ gg,os+

$$

$ 4,400,000

453,421.00
1,203,953

710,181
328,951
69,592

671,478
73,495

3,260

1 18,000
88,000

431,190
51,089
50,000
4,400

1 1,000

132,000

$ tgz.ooo

$ 4,400,000

$ 453,421.00
1,203,953

710,181
323,969

69,592

671,478
73,495

3,260

1 18,000
90,866

355,421
39,309
50,000
4,400

11,000

$

'130,381

130,381

$ 4.308.727 $

4,982

(2,866)
75,759
11,780

1,619

$ 1.619

91.273
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FORT BEND COUNTY MUD#149
OPERATING BUDGET

8/1/23 to 7/31/24
Adopted

uJuneMar

4100

4120

4200

4310

4315

431.7

4320

4330

4350

5328

5391

5399

5402

6200

6201

6300

6301

6310

6320

632'l

6322

6323

6324

6325

6326

6328

6333

6334

6335

6340

6341

210

169

65,000

27,716

2,210

7,200

210

169

63,000

27,716

2,210

7,200

1,500

3,500

550

3,680

1,215

1 2,000

1,680

210

169

63,000

27,716

2,2'10

7,200

1.500

3,500

550

200

2,950

1,215

'12,000

1,680

210

169

68,000

27,716

2,210

7,200

REVENUE:

Water Revenue

Reconnection Fees

Sewer Revenue

Tap Fees (1250)

lnspection Fee

Building lnspection Fees

Maintenance Tax

Penalty, lnterest & Late Fees

Transfer Fees

Surface Water Revenue

lnterest Earnings

Miscellaneous Revenue

Fire Contract Rev ( $17.46 )

TOTAL REVENUE

EXPENSES:

Payroll Administration

Payroll Tax Expenses

Purchase Water

Purchase Sewer

Director Fees

Legal Fees-General

Auditing Fees

Engineering Fees

Operator Fees

Lab Fees

Election Expenses

Permit Fees

Legal Notices

Bookkeeping

Website Maintenance

Maintenance & Repair

Printing/Office Supplies

Mosquito Abatement Exp

27,850

350

77,500

5,000

210

1,500

27,850

JIU

77,500

5,000

1,500

27,850

350

77,500

5,000

210

1,500

25,550

77,500

5,000

210

1,500

1,500

850

26,539

25,550

350

77,500

5,000

210

1,500

1,500

850

40,250

7,500

?00

26,539

210

169

65,000

27,716

2,210

7,200

'16,000

1,500

3,500

550

2,950

1,215

1 2,000

1,680

25,550

350

77,500

5,000

210

1,500

1,500

850

40,250

7,500

200

26,539

210

169

65,000

27.7't6

2,210

7,?O0

'1,000

1,500

3,500

550

2,950

1,215

12,000

1,680

2,450

23,550

350

77,500

5,000

210

1,500

1,500

850

40,250

7,500

200

26,539

210

169

63,000

27,716

2,210

7,200

1,500

3,500

550

2,950

1,215

12,000

1,680

23,550

350

77,500

5,000

210

'1,500

't,500

850

40,250

7,500

200

26,539

23,550

350

77,500

5,000

2't0

1,500

299,004

1,500

850

40,250

7,500

200

26,539

23,550

350

77,500

5,000

210

1,500

89,701

1,500

850

40,2so

7,500

200

26,539

210

169

63,000

27,716

2,210

7,200

1,500

3,500

550

200

1,500

2,950

1,215

12,000

1,680

2,450

27,850

350

77,500

5,000

210

1,500

1,500

850

40,250

7,500

200

26,539

210

'169

68,000

27,716

2.210

7,200

1,500

3,500

550

1 5,000

200

2,950

1,215

'12,000

'I,680

1,500

40,250

7,500

200

26,539

27.850

350

77,500

5,000

210

'1,500

1,500

850

40.250

7,500

200

26,539

210

169

68,000

27,716

2,210

7.200

2,950

1,215

12,000

1,680

31 0,1 00

4,200

930,000

60,000

2.520

18,000

747,511

1 8,000

10,200

483,000

90,000

2,400

305,450

2.520

2,029

787,000

332,590

26,520

86.400

1 7.000

18,000

42,000

6,600

1 5,000

2,400

3,000

36,860

14,580

1 44,000

20,1 60

9,800

1,500

850

40.250

7,500

200

13,521

210

169

68,000

2,210

7,200

1,500

3,500

550

1,500

850

40,250

7,500

200

26,539

?10

169

68,000

27,716

2,210

7,200

1,500

3,500

550

200

, oqn

't,215

12,000

1,680

40,250

7,500

200

176.231 186.949 186.949 186.949 184,949 543,754 483,953 274,650 18S.24S 1As.249 1A9.249 189.249 2.981.381

1,500

3,500

550

1,500

3,500

550

1,500

3,500

550

200

1,500

2,950

1 2,000

1,680

2,450

2,950

1,215

12,000

1,680

200 200 200 200 200 200 200

3,680

1,215

12,000

1,680

2.450
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FORT BEND COUNTY MUD#149
OPERATING BUDGET

8/1/23 to 7/31/24
Adopted

TOTAL

6342

6343

6350

6351

6352

6353

6354

6355

6359

6370

6375

6377

6378

6380

6398

6399

6400

6405

7399

7410

Chemi€ls

Security Services

Postage

Telephone

Utilities

lnsurance

Travel & Expenses

AWBD Fees/Exps

Other Expenses

Tap Connection Exps

lnsp Exps

Plumbing lnspection Exps

Transfer Fee Exps

Disconnection Fees

Fire Contract Exps ($17.46 )

Garbage Expense ($22.32)

l\ilowing

Riverstone SWMP

Arbitrage Expenses

TCEQ Assessment Fees

TOTAL EXPENSES

NET REVENUES/LOSS

Beginning Cash Surplus

Renewal & Replacement

Net Revenues/Loss

Ending Cash surplus/Deficit

41

1 5.000

JI

95

1,250

250

300

250

2,500

900

45

550

500

13,521

35,488

350

1,950

250

300

250

2,500

900

45

550

500

26,539

35,488

350

41

1 5,000

95

1,250

250

300

250

2,500

900

45

550

500

26,539

35,488

3s0

41

15,000

95

1,250

250

300

250

2,500

900

45

500

26,539

35,488

350

1,950

41

15,000

32

OA

't,250

250

300

250

2,500

900

45

550

500

26,539

37,263

J5U

41

1 5,000

o4

1,250

250

300

250

2,500

900

45

550

500

26,539

J I ,ZOJ

350

41

'15,000

3Z

95

1,250

2,500

250

2,500

900

45

550

500

26,539

37,263

350

1,850

250

300

250

2,500

900

45

550

500

26,539

Jl ,z6J

.15t'

41

15,000

95

'1,250

250

300

250

2,500

900

45

550

500

zb,5JY

Jl ,zoJ

41

15,000

95

1,250

250

300

250

2,500

900

550

500

26,539

37,263

350

2,000

41

15,000

o<

1,250

12,855

250

2,500

250

2.500

900

45

550

500

26,539

37,263

49

15,000

32

95

1,250

250

300

250

2,500

900

45

550

500

26,539

37,263

350

500

1 80,000

384

1,140

1 5,000

12,855

3,000

8,000

3,000

30,000

1 0,800

540

6,600

6,000

305,450

440,056

4,200

7,750

5,000

5,850

4'l

15,000

95

1,250

41

15,000

32

OE

'l,250

t7c aa1\ (?3 24'l\ {3C 24'il 12A.64'1\ {25-0 161 322.209 259.93S 50.735

5,395,000 3,989,623 3,966,382 3,927,141 3,898,500 3,873,485 4,195,694 4,465,632

(1,37s.536)

Q9 A41l\ Q3.241\ /39.241\ (28.641\ (25.016) 322.209 269.939 60.735

3,989,623 3,966,382 3,927

5,000

5.850

206,072 210.190 226.',190 215.590 209.955 221-545 2'14.015 213.9',15 214,965 231,965 233,200 214,973 2,6'12,583

t)q71A\ (42.716\ (43,951) (25,724\ 368,798

4,526,368 4,500,652 4,457,936 4,413,985

(25,716\ @2.716\ (43,951) (25,724\

Prepared By:
McLennan & Associates
'1717 St. James Place suite 500 Box 45

Houston, Texas 77056
Phone (281) 920-4000 Fax (281) 920-0065
Email:Jdiz@McLennanandAssoc.com

.141 3.898.500 3.873.485 4.195.694 4.465.632 4,s26,368 4,500,652 4,4s7,936 4,413,985 4,388,262

Notes:

Maintenance Tax assumes 2022 CAV of $610,2'12,967 x $.125/100 @ 98%

Fire contract @ $8.91/connection-August, $1 7,46/connection Sept - August
Garbage Exps @ $22.32lconni approximate CPI 5% =Nov 2023Uuly 2024

NOTE: A full copy of the budget appendices is available by contacting the District's Records Administrator at publicinformationactrequests@mullerlawgroup.com

Presented Draft#1:
Presented Draft#2:

Adopted:

06t26123

07t24123

07t24t23
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Fort Bend MUD #149 - General Fund

Budget Gomparison
April2O24

Apr 24 Budget Variance Aug'23 - Apr 24 YTD Budget Variance

Revenue

4100 'Water Service Revenue

4120 . Reconnection Fees

4200 ' Sewer Service Revenue

4310 .Tap Connection Fees

4315'lnspection Fees

43'17 . Building lnspections Fees

4320 'Maintenance Tax Revenue

4330 .Penalty lnterest & Late Fee

4350 .Transfer Fees

5328 . Surface Water Revenue

5391' lnterest Earnings

5399 . Miscellaneous Revenue

5402 ' Fire Contract Revenue

Total Revenue

Expense

6200 . Payroll Administration

6201 'Payroll Tax Expense

6300' Purchased Water

6301 ' Purchased Sewer Services

6310' Director Fees

6320.1 'Legal Fees

6321 'Auditing Fees

6322 . Engineering Fees - General

6323 .Operator Fees

6324 . Laboratory Expenses

6325' Election Expenses

6326 ' Permit Fees

6328 , Legal Notices

6333 . Bookkeeping Fees

6334 . Website Maintenance

6335. Maintenance & Repairs-Routine

6340 . Printing and Office Supplies

6341 . Mosquito Abatement Exp

6342 .Chemicals

6343' Security Services

6350'Postage

6351 . Telephone

6352 'Utilities

6353'lnsurance

6354 .Travel Expenses

6355'AWBDExpenses

27,850 $

350

77,500

5,000

210

1,500

1,500

850

40,250

7,500

200

26,539

248 $

254

17,922

23,074

3,315

7.952

210 $

169

68,000

27,716

2,210

7,200,

1,473

4,220

236

330

$ 23,529 $

396

81 .1 01

9,184

1,984

455

40,991

26,784

44

26,213

3,203

352

1 0,610

1,349

2,055

17,858

558

968

103

550

(4,322)

46

3,60'1

(5,000)

(210)

(1,500)

9,184

484

(3e5)

741

15,284

(156)

(s26)

257,244 $

2,353

724,798

'13,750

3,320

1,650

561,383

24,695

5,985

471,136

234,135

808

145,907

226,550 $

3,150

697,500

45,000

1,890

13,500

747,510

13,500

7,650

362,250

67,500

1,800

225,833

30,694

(7e7)

27,298

(31,250)

1,430

(1 1,850)

(186,127)

'1 "t 
,1 95

(1,665)

108,886

166,635

(ee2)

(7e,e26)

$

$ 210,681 $ 18e,249 $ 21,432 $ 2,447J65 $ 2,413,633 $ 33'532

$ 38$
85

(50,078)

(4,642)

1 ,105

752

(27)

720

(314)

330

(200)

253

(864)

(1,3e0)

(331 )

2,055

(41)

2,858

526

(e5)

(282)

(147)

250

2,443 $

1,792

448,980

183,693

23,426

69,301

17,000

12,404

37,892

5,616

559

'100

1,890 $

1,521

583,000

249,444

19,890

64,800

'17,000

13,500

31,500

4,950

1,800

3,000

27,280

'10,935

1 08,000

15,120

7,350

369

1 35,000

zoo

855

11.250

2,250

4,900

553

271

(1 s4,020)

(65,751)

3,536

4,501

2,950

1,215

12,000

1,680

1,500

3,500

550

200

41

15,000

32

95

1,250

29,443

9,349

142,604

13,455

16,086

182,618

4,884

8,422

6S1

11,089

(1 ,0e6)

6,392

666

559

(1,700)

(3,000)

2,163

(1,586)

34,604

(1,665)

8,736

(36s)

47,618

4,596

(855)

(2,828)

250

300

(1,55e)

6,.189
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Fort Bend MUD #149 - General Fund

Budget Comparison
APril2024

Apr 24 Budget Variance Aug '23 - APr 24

--

YTD Budget Variance

6359 .Other Expenses

6370 'Tap Connection Expense

6375 . lnspection Expense

6377 .Plumbing lnspection Expense

6378 .Transfer Fee

6379 . Building lnspection Exp

6380 ' Disconnection Fees

6398 .Fire Service Contract Expense

6399' Garba-ge Expenses

6400 'Mowing

6405 . Storm Water Management

7399 . Arbitrage Expenses

7410' TCEO Assessment Fee

Total Expense

Overall Surplus / (Deficit)

263

263

361

197

610

27,011

38,248

390

(81) $

(2,s00)

(637)

218

(1 8e)

$ 169 $ 250 $

2,500

900

45

550

4,500

225,833

328,267

3,150

5,750

5,000

5,850

$ 164,140 $ 214,e65 $ (50,825) $ 1,e22,26e $ 1,e32,447 $ (10,178)

$ 46,541 $ (25,716) $ 72,2s7 $ 524,896 $ 481,186 $ 43,710

'103,781 $

21,181

4,617

4,301

5,450

4,827

3,708

202,727

333,587

3.120

5,000

8,122

2,250 $

22,500

8,1 00

405

4,950

10'1,531

(1,320)

(3,483)

3,896

500

(7e2)

(23,1 06)

5,320

(30)

(5,750)

2,272

500

26,539

37,263

350

110

472

985

40
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Fort Bend County MUD No. 149 
Engineer’s Report 
5/29/2024 
 
 
Action Item List: 

 
1. City of Missouri City Matters 

a. Steep Bank Flat Bank WWTP : Steep Bank Flat Bank WWTP : Pay application no. 
22 - $716,763.06 to Flitco, LLC.  This is only a reduction of retainage pay 
application.  Contractor is also addressing instrumentation and programming 
punch list items. 

b. Master Drainage Plan for the City:  City has engaged Walter P. Moore to prepare 
the master drainage plan update.  This process will take several months.  No 
update since last meeting. 

2. Natural Gas Generator Backup for District Lift Stations 
a. Construction plans are nearly complete.  No action required this month. 

3. Miscellaneous Items: None 
4. New Lots This Month: None Total Number of Lots:  1,494 

 
Presented by: 
Chad E. Hablinski, P.E. 
 
 
W:\2003\2003027\100 District Consultation\Meetings\2024\May_PD Engineers Report.docx 
 

 



 

W:\2015\2015093\SBFB WWTP Phase III Expansion\CPS\Pay Apps\Pay Application No. 22_SBFB.docx 
 
 

May 20, 2024 
 
 
 
Ms. Carol Morrison 
Municipal Accounts and Consulting 
1300 Post Oak Blvd. Ste. 1600 
Houston, TX   77056 
 
Via Email: CMorrison@municipalaccounts.com 
 
Re: RECOMMENDATION FOR PAYMENT NO. 22 
 Construction of Steep Bank Flat Bank Wastewater Treatment Plant Phase III Expansion 
 (from 3.0 mgd to 4.5 mgd) for Sienna Regional Municipal Utility District 

C.I. Job No.:  2015093-SBC-00-007 
 
Dear Ms. Morrison: 
 
The twenty-second application for partial payment from FLINTCO, LLC for the above referenced project is 
enclosed.  The Contractor included a “Contractor’s Affidavit and Partial Lien Waiver and Release”, “Certified 
Payroll Report” (Davis-Bacon Wage Rate forms), and Monthly American Iron & Steel Certificate with this 
application.  The Contractor has not requested a time extension with this month’s estimate.  Attached are 
additional details of the current project status, including a Cost Share Breakdown worksheet, for your review. 
 
We recommend payment of this application in the amount of $716,763.06.  Please call if you have any questions. 
 
 
Sincerely, 
Costello, LLC a Pape-Dawson Company 

 
John W. Lacy, P.E. 
Project Manager 
 
JL/am 
 
cc: Mr. Robert Fritsche – FLINTCO, LLC 

Sienna Regional MUD – Mr. Richard Muller: The Muller Law Group, PLLC 

mailto:CMorrison@municipalaccounts.com


Period:  

to:  

A. Contractor: FLINTCO, LLC

B. Contract Date: January 13, 2022

C. Authorization to Proceed: February 14, 2022

D. Calendar Days to Complete the Project: 540

E. Time Extension Requested (in Calendar Days): 0

F. Time Extension Granted (in Calendar Days): 69

G. Completion Date: October 16, 2023

H. Contract Time Used (in Calendar Days): 707

I. Status of Project:

The project is currently 98.6% complete.

II. Change Orders:

CO1:

CO2:

III. Completion Report:

A.   Construction Cost

1.   Contract Bid Price 16,960,994.46

2.   Change Orders 285,849.58

3.   Final Quantity Adjustment 0.00

4.   Total Estimated Contract Price 17,246,844.04

   as of this Report

B.   Actual Cost as of this Report 17,246,844.04

C.   Total Previously Paid to Contractor 16,357,612.54

D.   Amount Retained at: 1.00% 172,468.44

E.   Estimated Cost Remaining 0.00

F. Percent Construction Complete 100.0%

G. Amount Due 716,763.06$                           

$223,922.58, includes plant rehab/repair and upgrade work and deletion of unused 

suppplemental items

$61,927.00, includes time adjustment due to supply chain/delivery issues.

Construction Progress Report for Pay Estimate No. 22
March 1, 2024

March 31, 2024

Construction of Steep Bank Flat Bank Wastewater Treatment Plant Phase III Expansion (from 3.0 mgd to 4.5 

mgd) for Sienna Regional Municipal Utility District

CI Job No. 2015093-SBC-00-007

CI Division Manager: Mr. John W. Lacy, P.E.

W:\2015\2015093\SBFB WWTP Phase III Expansion\CPS\Pay Apps\Pay App Spreadsheet (rev3).xlsx



APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702

TO OWNER:

Sienna Regional MUD, a political 

subdivision of the State of Texas.

c/o The Muller Law Group, PLLC PROJECT: Steep Bank / Flat Bank WWTP APPLICATION NO: 22r1 Distribution to:

202 Century Square Boulevard Phase III Expansion X OWNER

Sugar Land, Texas 77478 PERIOD TO: 31-Mar-2024 X ENGINEER

FROM CONTRACTOR: VIA ENGINEER: Costello X CONTRACTOR

FLINTCO, LLC 2107 City West Blvd. 3rd Floor  

2501 Central Parkway Unit 19A Houston, Texas 77042 PROJECT NO: 21152

Houston, Texas 77092  

CONTRACT FOR:  CONTRACT DATE: 14-Jan-22

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, 

Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been

Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by 

 the Contractor for Work for which previous Certificates for Payment were issued and 

 payments received from the Owner, and that current payment shown herein is now due.

1.  ORIGINAL CONTRACT SUM  $ 16,960,994.46

2.  Net change by Change Orders  $ 285,849.58 CONTRACTOR: Flintco, LLC
3.  CONTRACT SUM TO DATE (Line 1 ± 2)                                        $ $ 17,246,844.04

4.  TOTAL COMPLETED & STORED TO $ 17,246,844.04

         DATE       (Column H&I G703) By:  Date: 4/3/2024

5.  RETAINAGE: Robert F. Fritsche, VP Industrial

a. 1.00%   of Completed Work 172,468.44 State of: Texas County of: Harris

(Column D+E on G703)  Subscribed and sworn to before me this           day of  

b. 10%  of Stored Materials                          0.00 Notary Public:

(Column F on G703) My Commission expires:

           Total Retainage (Lines 5a + 5b or

Total in Column I of G703) $ 172,468.44 ARCHITECT'S CERTIFICATE FOR PAYMENT
6.  TOTAL EARNED LESS RETAINAGE $ 17,074,375.60 In accordance with the Contract Documents, based on on-site observations and the data

(Line 4 Less Line 5 Total) comprising the application, the Architect certifies to the Owner that to the best of  the

7.  LESS PREVIOUS CERTIFICATES FOR  Architect's knowledge, information and belief the Work has progressed as indicated,

     PAYMENT (Line 6 from prior Certificate) $ 16,357,612.54 the quality of the Work is in accordance with the Contract Documents, and the Contractor

8.  CURRENT PAYMENT DUE $ 716,763.06 is entitled to payment of the AMOUNT CERTIFIED.

9.  BALANCE TO FINISH, PLUS RETAINAGE           $ 172,468.44

(Line 3 less Line 6) AMOUNT CERTIFIED . . . . . . . . . . . $ $716,763.06

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Initial all figures on this

     Total changes approved  Application and on the Continuation Sheet that are changed to conform with the amount certified.)

     in previous months by Owner $61,927.00 ARCHITECT:  

     Total approved this Month $223,922.58 $0.00 By: N/A  Date:

     TOTALS $285,849.58 $0.00 This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance, payment and acceptance of payment are without 

     NET CHANGES by Change Order $285,849.58 $0.00 prejudice to any rights of the Owner or Contractor under this Contract.

AIA DOCUMENT G702 · APPLICATION AND CERTIFICATION FOR PAYMENT · 1992 EDITION · AIA  · ©1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292



CONTINUATION SHEET AIA DOCUMENT G703

AIA document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing  APPLICATION NUMBER: 22r1

Contractor's signed Certification is attached. APPLICATION DATE: Sunday, March 31, 2024

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: Sunday, March 31, 2024

Use Column I on Contracts where variable retainage for line items may apply.

A B C D E F G H I

Item 
No. DESCRIPTION OF ITEM SCHEDULE VALUE WORK COMPLETED

FROM PREVIOUS PERIOD
WORK COMPLETED

THIS PERIOD
MATERIALS 

PRESENTLY STORED
TOTAL COMPLETED 

AND STORED
%

(G/C) BALANCE TO FINISH RETAINAGE (10%)

PLANT EXPANSION

1 12,651,759.91$                   

a Site Paving with Stabilized Subgrade (Sawcut and Replace Existing): 2,000.00$                             2,000.00$                                  -$                                   -$                                 2,000.00$                            100% -$                                                200.00$                                            
b 4-Inch Reinforced Concrete Sidewalk 3,500.00$                             3,500.00$                                  -$                                 3,500.00$                            100% -$                                                350.00$                                            
c Turf Establishment by Hydromulch Seeding 3,900.00$                             3,900.00$                                  -$                                   -$                                 3,900.00$                            100% -$                                                390.00$                                            
d Trench Safety System 2,500.00$                             2,500.00$                                  -$                                 2,500.00$                            100% -$                                                250.00$                                            
e Excavation Support and Protection Systems for Structures 500.00$                                 500.00$                                     -$                                 500.00$                               100% -$                                                50.00$                                              
f Dewatering 2,000.00$                             2,000.00$                                  -$                                 2,000.00$                            100% -$                                                200.00$                                            
g Stormwater Pollution Prevention 20,000.00$                           20,000.00$                                -$                                 20,000.00$                         100% -$                                                2,000.00$                                        

-$                                            -$                                 -$                                      -$                                                -$                                                  
h Multiple Rack Bar Screen Submittal Approval 50,000.00$                           50,000.00$                                -$                                 50,000.00$                         100% -$                                                5,000.00$                                        
i Shaftless Screw Conveyor Submittal Approval 20,000.00$                           20,000.00$                                -$                                 20,000.00$                         100% -$                                                2,000.00$                                        
j Grit Pump Submittal Approval 6,500.00$                             6,500.00$                                  -$                                 6,500.00$                            100% -$                                                650.00$                                            
k Grit Removal Chamber/ Equipment Submittal Approval 55,000.00$                           55,000.00$                                -$                                 55,000.00$                         100% -$                                                5,500.00$                                        
l Grit Classifier, Concentrator Equipment Submittal Approval 20,000.00$                           20,000.00$                                -$                                 20,000.00$                         100% -$                                                2,000.00$                                        

m Slide Gate Submittal Approval 20,000.00$                           20,000.00$                                -$                                 20,000.00$                         100% -$                                                2,000.00$                                        
n Piping and Valves Submittal Approval 50,000.00$                           50,000.00$                                -$                                 50,000.00$                         100% -$                                                5,000.00$                                        
o Headworks Stuctural/Misc. Steel Submittal 25,000.00$                           25,000.00$                                -$                                 25,000.00$                         100% -$                                                2,500.00$                                        
p Painting/ Coating Submittal Approval 25,000.00$                           25,000.00$                                -$                                 25,000.00$                         100% -$                                                2,500.00$                                        
q Headworks / Splitter Box Concrete 950,000.00$                         950,000.00$                             -$                                 950,000.00$                       100% -$                                                95,000.00$                                      
r Headworks & Splitter Box Structural/ Misc. Steel Fabrication 205,900.00$                         205,900.00$                             -$                                 205,900.00$                       100% -$                                                20,590.00$                                      
s Channel Covers for Proposed Headworks 114,100.00$                         114,100.00$                             -$                                 114,100.00$                       100% -$                                                11,410.00$                                      
t Headworks & Splitter Box Structural/ Misc. Steel Erection 120,000.00$                         120,000.00$                             -$                                 120,000.00$                       100% -$                                                12,000.00$                                      
u Headworks & Splitter Box Connecting Piping 219,859.91$                         219,859.91$                             -$                                 219,859.91$                       100% -$                                                21,985.99$                                      

v
Mechanical Fine Screen Equipment, including associated screw conveyor 

(2 of 2 mechanical fine screens)
530,000.00$                         530,000.00$                             -$                                 530,000.00$                       100% -$                                                53,000.00$                                      

w Lower screw conveyor (proposed headworks to screenings dumpster) 195,000.00$                         195,000.00$                             -$                                 195,000.00$                       100% -$                                                19,500.00$                                      
x Grit Removal Chamber/Equipment (2 of 2 grit systems) 570,000.00$                         570,000.00$                             -$                                 570,000.00$                       100% -$                                                57,000.00$                                      
y Grit Pumps (4 of 4 pumps) 65,000.00$                           65,000.00$                                -$                                 65,000.00$                         100% -$                                                6,500.00$                                        
z Classifier, Concentrator, and Associated Equipment (2 of 2 classifiers) 200,000.00$                         200,000.00$                             -$                                 200,000.00$                       100% -$                                                20,000.00$                                      

aa Slide Gates 300,000.00$                         300,000.00$                             -$                                 300,000.00$                       100% -$                                                30,000.00$                                      
ab 30" INF Piping Material Submittal Approval 30,000.00$                           30,000.00$                                -$                                 30,000.00$                         100% -$                                                3,000.00$                                        
ac Furnish and Install 30" INF Piping 500,000.00$                         500,000.00$                             -$                                 500,000.00$                       100% -$                                                50,000.00$                                      

ad
Misc. Yard Piping and Valves Associated with Expansion Equipment, 

including grit, wash/flush water, drain piping
760,000.00$                         760,000.00$                             -$                                 760,000.00$                       100% -$                                                76,000.00$                                      

ae
Containment Curb/Slope Modifications at Proposed Classifier Dumpster 

Area
1,500.00$                             1,500.00$                                  -$                                 1,500.00$                            100% -$                                                150.00$                                            

af Site Paving with Stabilized Subgrade (not including odor control driveway) 23,000.00$                           23,000.00$                                -$                                 23,000.00$                         100% -$                                                2,300.00$                                        

ag
Surface prep and coat proposed headworks channels with 100% solids 

coatings
205,000.00$                         205,000.00$                             -$                                 205,000.00$                       100% -$                                                20,500.00$                                      

-$                                            -$                                 
ah Repair and Closure of Existing Splitter Box Oxidation Basins 6,500.00$                             6,500.00$                                  -$                                 6,500.00$                            100% -$                                                650.00$                                            

-$                                            -$                                 -$                                      -$                                                
ai Fine Bubble Aeration System Submittal Approval 75,000.00$                           75,000.00$                                -$                                 75,000.00$                         100% -$                                                7,500.00$                                        
aj Submersible Mixers Submittal Approval 75,000.00$                           75,000.00$                                -$                                 75,000.00$                         100% -$                                                7,500.00$                                        
ak Turbo Blower Submittal Approval 50,000.00$                           50,000.00$                                -$                                 50,000.00$                         100% -$                                                5,000.00$                                        
al Misc. Steel Submittal Approval 40,000.00$                           40,000.00$                                -$                                 40,000.00$                         100% -$                                                4,000.00$                                        

am
Remove Floating Aerators/Mixers and Blowers from Basins (place on-site 

as directed by City)
5,000.00$                             5,000.00$                                  -$                                 5,000.00$                            100% -$                                                500.00$                                            

an Demo Brush Rotor in South Basin: 3,000.00$                             3,000.00$                                  -$                                 3,000.00$                            100% -$                                                300.00$                                            
ao North and South Basin Concrete Structural Modifications 120,000.00$                         120,000.00$                             -$                                 120,000.00$                       100% -$                                                12,000.00$                                      
ap North and South Basin Misc. Metals Fabrication 510,000.00$                         510,000.00$                             -$                                 510,000.00$                       100% -$                                                51,000.00$                                      
aq North and South Basin Misc. Metals Erection 150,000.00$                         150,000.00$                             -$                                 150,000.00$                       100% -$                                                15,000.00$                                      

ar
Oxidation Ditch Blowers and DO Control System, including Control Panels, 

DO Sensors, Transmitters, and Air Flow Meters
440,000.00$                         440,000.00$                             -$                                   -$                                 440,000.00$                       100% -$                                                44,000.00$                                      

as Oxidation Ditch Air Station Slab & Concrete Pipe Supports 30,000.00$                           30,000.00$                                -$                                 30,000.00$                         100% -$                                                3,000.00$                                        
at Blower Station Canopy Fabrication 105,000.00$                         105,000.00$                             -$                                 105,000.00$                       100% -$                                                10,500.00$                                      
au Blower Station Canopy Installation 25,000.00$                           25,000.00$                                -$                                 25,000.00$                         100% -$                                                2,500.00$                                        
av Plant Piping 80,000.00$                           80,000.00$                                -$                                 80,000.00$                         100% -$                                                8,000.00$                                        
aw Air Piping 400,000.00$                         400,000.00$                             -$                                 400,000.00$                       100% -$                                                40,000.00$                                      
ax Furnish Aeration Equipment 600,000.00$                         600,000.00$                             -$                                 600,000.00$                       100% -$                                                60,000.00$                                      

ay
Fine Bubble Diffuser Modules and Associated Diffuser Piping - North 

Temporary Work
115,000.00$                         115,000.00$                             -$                                 115,000.00$                       100% -$                                                11,500.00$                                      

az
Fine Bubble Diffuser Modules and Associated Diffuser Piping - South 

Permanent
155,000.00$                         155,000.00$                             -$                                 155,000.00$                       100% -$                                                15,500.00$                                      

ba
Fine Bubble Diffuser Modules and Associated Diffuser Piping - North 

Permanent
155,000.00$                         155,000.00$                             -$                                 155,000.00$                       100% -$                                                15,500.00$                                      

Plant Expansion General

Grading and Drainage:

Proposed Headworks

HEADWORKS - Repair/Permanently Bypass Existing Failing Splitter Box

Oxidations Basins



CONTINUATION SHEET AIA DOCUMENT G703

AIA document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing  APPLICATION NUMBER: 22r1

Contractor's signed Certification is attached. APPLICATION DATE: Sunday, March 31, 2024

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: Sunday, March 31, 2024

Use Column I on Contracts where variable retainage for line items may apply.

A B C D E F G H I

Item 
No. DESCRIPTION OF ITEM SCHEDULE VALUE WORK COMPLETED

FROM PREVIOUS PERIOD
WORK COMPLETED

THIS PERIOD
MATERIALS 

PRESENTLY STORED
TOTAL COMPLETED 

AND STORED
%

(G/C) BALANCE TO FINISH RETAINAGE (10%)

bb Furnish Submersible Mixers Equipment 500,000.00$                         500,000.00$                             -$                                 500,000.00$                       100% -$                                                50,000.00$                                      
bc Submersible Mixers Including Divers - North Temporary Work 115,000.00$                         115,000.00$                             -$                                 115,000.00$                       100% -$                                                11,500.00$                                      
bd Submersible Mixers Including Divers - South Permanent 155,000.00$                         155,000.00$                             -$                                 155,000.00$                       100% -$                                                15,500.00$                                      
be Submersible Mixers Including Divers  - North Permanent 155,000.00$                         155,000.00$                             -$                                 155,000.00$                       100% -$                                                15,500.00$                                      

bf
Pressure Wash Clean North & South Oxidation Ditch Basin Interior 

Concrete & Disposal of Washdown Water
25,000.00$                           25,000.00$                                -$                                 25,000.00$                         100% -$                                                2,500.00$                                        

-$                                            -$                                 -$                                      -$                                                
bg Coarse Bubble Aeration System Submittal Approval 7,000.00$                             7,000.00$                                  -$                                 7,000.00$                            100% -$                                                700.00$                                            
bh Multi-Stage Centrifugal Blower Submittal Approval 15,000.00$                           15,000.00$                                -$                                 15,000.00$                         100% -$                                                1,500.00$                                        
bi Misc. Steel & Canopy Submittal Approval 10,000.00$                           10,000.00$                                -$                                 10,000.00$                         100% -$                                                1,000.00$                                        
bj Sludge Holding Basin Structure - Concrete 650,000.00$                         650,000.00$                             -$                                 650,000.00$                       100% -$                                                65,000.00$                                      
bk Sludge Holding Misc. Metals Fabrication 50,000.00$                           50,000.00$                                -$                                 50,000.00$                         100% -$                                                5,000.00$                                        
bl Sludge Holding Misc. Metals Erection 20,000.00$                           20,000.00$                                -$                                 20,000.00$                         100% -$                                                2,000.00$                                        

bm Expand Blower Station Concrete Slab 25,000.00$                           25,000.00$                                -$                                 25,000.00$                         100% -$                                                2,500.00$                                        
bn Blower Station Canopy Fabrication 55,000.00$                           55,000.00$                                -$                                 55,000.00$                         100% -$                                                5,500.00$                                        
bo Blower Station Canopy Installation 15,000.00$                           15,000.00$                                -$                                 15,000.00$                         100% -$                                                1,500.00$                                        
bp Install Multi-Stage Centrifugal Blower 175,000.00$                         175,000.00$                             -$                                 175,000.00$                       100% -$                                                17,500.00$                                      
bq Install Telescoping Valve, Plant Pipe, Air Pipe 235,000.00$                         235,000.00$                             -$                                 235,000.00$                       100% -$                                                23,500.00$                                      
br Coarse Bubble Diffusers and Associated Diffuser Piping 65,000.00$                           65,000.00$                                -$                                 65,000.00$                         100% -$                                                6,500.00$                                        

-$                                            -$                                 -$                                      -$                                                
bs Inline Static Mixer Submittal Approval 7,500.00$                             7,500.00$                                  -$                                 7,500.00$                            100% -$                                                750.00$                                            
bt Liquid Polymer Blending System Submittal Approval 10,000.00$                           10,000.00$                                -$                                 10,000.00$                         100% -$                                                1,000.00$                                        
bu Shaftless Screw Conveyor for Sludge Submittal Approval 40,000.00$                           40,000.00$                                -$                                 40,000.00$                         100% -$                                                4,000.00$                                        
bv Inline Sludge Grinder Submittal Approval 10,000.00$                           10,000.00$                                -$                                 10,000.00$                         100% -$                                                1,000.00$                                        
bw Dewatering Equipment - Belt Filter Press Submittal Approval 35,000.00$                           35,000.00$                                -$                                 35,000.00$                         100% -$                                                3,500.00$                                        
bx Misc. Steel & Canopy Submittal Approval 7,500.00$                             7,500.00$                                  -$                                 7,500.00$                            100% -$                                                750.00$                                            
by Misc. Steel & Canopy Fabrication 75,000.00$                           75,000.00$                                -$                                 75,000.00$                         100% -$                                                7,500.00$                                        
bz Misc. Steel & Canopy Installation 25,000.00$                           25,000.00$                                -$                                 25,000.00$                         100% -$                                                2,500.00$                                        
ca Concrete Work at Belt Filter Press Area 45,000.00$                           45,000.00$                                -$                                 45,000.00$                         100% -$                                                4,500.00$                                        
cb Belt Filter Press Equipment 360,000.00$                         360,000.00$                             -$                                 360,000.00$                       100% -$                                                36,000.00$                                      

cc
Proposed Polymer Blending System, including containment (2 of 2 

polymer systems)
100,000.00$                         100,000.00$                             -$                                 100,000.00$                       100% -$                                                10,000.00$                                      

cd Screw Conveyor (Longer Unit to Proposed Press) (2 of 2 screw conveyors) 375,000.00$                         375,000.00$                             -$                                 375,000.00$                       100% -$                                                37,500.00$                                      

ce Plant Piping (incl. inline static mixer and sludge grinder) 200,000.00$                         200,000.00$                             -$                                 200,000.00$                       100% -$                                                20,000.00$                                      
-$                                            -$                                 -$                                      -$                                                

cf UV Equipment Submittal Approval 35,000.00$                           35,000.00$                                -$                                 35,000.00$                         100% -$                                                3,500.00$                                        
cg Misc Steel and Canopy/Awning Submittal Approval 10,000.00$                           10,000.00$                                -$                                 10,000.00$                         100% -$                                                1,000.00$                                        
ch UV Basin Concrete Work 100,000.00$                         100,000.00$                             -$                                 100,000.00$                       100% -$                                                10,000.00$                                      
ci UV Basin Misc. Steel & Canopy/Awning Fabrication 50,000.00$                           50,000.00$                                -$                                 50,000.00$                         100% -$                                                5,000.00$                                        
cj UV Basin Misc. Steel & Canopy/ Awning Installation 20,000.00$                           20,000.00$                                -$                                 20,000.00$                         100% -$                                                2,000.00$                                        
ck UV Equipment 370,000.00$                         370,000.00$                             -$                                 370,000.00$                       100% -$                                                37,000.00$                                      
cl Butterfly Gates with Motorized Actuators 70,000.00$                           70,000.00$                                -$                                 70,000.00$                         100% -$                                                7,000.00$                                        

2 636,730.00$                        -$                                            -$                                 -$                                      
a Conduit/Cable/Terms 80,000.00$                           80,000.00$                                -$                                 80,000.00$                         100% -$                                                8,000.00$                                        
b Duct Bank 90,000.00$                           90,000.00$                                -$                                 90,000.00$                         100% -$                                                9,000.00$                                        
c DEMO 80,000.00$                           80,000.00$                                -$                                 80,000.00$                         100% -$                                                8,000.00$                                        
d Boxes/Panels/Etc 75,000.00$                           75,000.00$                                -$                                 75,000.00$                         100% -$                                                7,500.00$                                        
e Supports 60,000.00$                           60,000.00$                                -$                                 60,000.00$                         100% -$                                                6,000.00$                                        
f Misc Switches 40,000.00$                           40,000.00$                                -$                                 40,000.00$                         100% -$                                                4,000.00$                                        
g Gear 186,730.00$                         186,730.00$                             -$                                 186,730.00$                       100% -$                                                18,673.00$                                      
h Grounding 25,000.00$                           25,000.00$                                -$                                 25,000.00$                         100% -$                                                2,500.00$                                        

3 55,000.00$                           55,000.00$                                -$                                   -$                                 55,000.00$                         100% -$                                                5,500.00$                                        

4 422,389.12$                        422,389.12$                             -$                                 422,389.12$                       100% -$                                                42,238.91$                                      
-$                                            -$                                 -$                                      

5 763,604.63$                        -$                                            -$                                 -$                                      

Sludge Holding Basin

Sludge Dewatering

UV Disinfection

Plant Expansion Electrical

SCADA Controller Programming  & Commissioning Allowance by Baird, Gilroy, & 

Dixon (Plant Expansion)

Plant Expansion Mobilization & Bonds
PLANT REHAB/REPAIR

Plant Rehab General



CONTINUATION SHEET AIA DOCUMENT G703

AIA document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing  APPLICATION NUMBER: 22r1

Contractor's signed Certification is attached. APPLICATION DATE: Sunday, March 31, 2024

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: Sunday, March 31, 2024

Use Column I on Contracts where variable retainage for line items may apply.

A B C D E F G H I

Item 
No. DESCRIPTION OF ITEM SCHEDULE VALUE WORK COMPLETED

FROM PREVIOUS PERIOD
WORK COMPLETED

THIS PERIOD
MATERIALS 

PRESENTLY STORED
TOTAL COMPLETED 

AND STORED
%

(G/C) BALANCE TO FINISH RETAINAGE (10%)

a

a Demolition/Disposal of the following Existing Plant Items:

- Existing Grit Equipment (Grit Chamber Mechanism, Two Grit Pumps with 

concrete foundations, One Vibrating Screen, with Associated Control 

Panels)

-Existing Grit Piping and pipe supports

- Existing Inoperable Large Rotary-Type Mechanical Screen (still in 

channel)

- Screen (ground level, previously removed from 

- Existing Inoperable Small Rotary-Type Mechanical channel)

- Existing Temporary Emergency Coarse Rack

- Existing Non-Potable Water Piping over Oxidation

- Ditches for Foam Knockdown Spray and Hose Bibbs

- Existing Polymer System & Piping/Conduit

- Existing Sludge Dewatering Belt Conveyor, including loading belt 

conveyor over dumpster

233,442.82$                         233,442.82$                             -$                                   -$                                 233,442.82$                       100% (0.00)$                                             23,344.28$                                      

-$                                            -$                                 -$                                      -$                                                
b Permanent Manual Bar Rack with drying platform 176,785.00$                         176,785.00$                             -$                                 176,785.00$                       100% -$                                                17,678.50$                                      

c
Yard Piping and Valves Associated with Replacement Equipment, 

including grit, wash/flush water, drain piping
139,976.82$                         139,976.82$                             -$                                 139,976.82$                       100% (0.00)$                                             13,997.68$                                      

d
Blast, resurface with cementitious overlay, and recoat existing headworks 

channels with 100% solids coatings
113,400.00$                         113,400.00$                             -$                                 113,400.00$                       100% -$                                                11,340.00$                                      

e Channel Covers for Existing Headworks 50,000.00$                           50,000.00$                                -$                                 50,000.00$                         100% -$                                                5,000.00$                                        
f Temporary Bypass of Headworks 50,000.00$                           50,000.00$                                -$                                 50,000.00$                         100% -$                                                5,000.00$                                        

6 372,105.00$                        -$                                            -$                                 -$                                      
a Conduit/Cable/Terms 75,000.00$                           75,000.00$                                -$                                 75,000.00$                         100% -$                                                7,500.00$                                        
b Duct Bank 45,000.00$                           45,000.00$                                -$                                 45,000.00$                         100% -$                                                4,500.00$                                        
c DEMO 45,000.00$                           45,000.00$                                -$                                 45,000.00$                         100% -$                                                4,500.00$                                        
d Boxes/Panels/Etc 47,105.00$                           47,105.00$                                -$                                 47,105.00$                         100% -$                                                4,710.50$                                        
e Supports 35,000.00$                           35,000.00$                                -$                                 35,000.00$                         100% -$                                                3,500.00$                                        
f Misc Switches 25,000.00$                           25,000.00$                                -$                                 25,000.00$                         100% -$                                                2,500.00$                                        
g Gear 85,000.00$                           85,000.00$                                -$                                 85,000.00$                         100% -$                                                8,500.00$                                        
h Grounding 15,000.00$                           15,000.00$                                -$                                 15,000.00$                         100% -$                                                1,500.00$                                        

7 13,000.00$                           12,000.00$                                1,000.00$                         -$                                 13,000.00$                         100% -$                                                1,300.00$                                        

8 39,227.76$                           39,227.76$                                -$                                 39,227.76$                         100% -$                                                3,922.78$                                        
-$                                            -$                                 -$                                      

9 134,792.30$                        -$                                            -$                                 -$                                      
a Trailer Set and Laydown Area 64,792.30$                           64,792.30$                                -$                                 64,792.30$                         100% -$                                                6,479.23$                                        
b Winch System Submittal Approval 7,000.00$                             7,000.00$                                  -$                                 7,000.00$                            100% -$                                                700.00$                                            
c Furnish and Install Winch System 49,500.00$                           49,500.00$                                -$                                 49,500.00$                         100% -$                                                4,950.00$                                        
d Winch Foundations 10,000.00$                           10,000.00$                                -$                                 10,000.00$                         100% -$                                                1,000.00$                                        
e O&M Manual for Winch System 3,500.00$                             3,500.00$                                  -$                                 3,500.00$                            100% -$                                                350.00$                                            

10 353,738.00$                        -$                                            -$                                 -$                                      
a Conduit/Cable/Terms 60,000.00$                           60,000.00$                                -$                                 60,000.00$                         100% -$                                                6,000.00$                                        
b Duct Bank 50,000.00$                           50,000.00$                                -$                                 50,000.00$                         100% -$                                                5,000.00$                                        
c DEMO 45,000.00$                           45,000.00$                                -$                                 45,000.00$                         100% -$                                                4,500.00$                                        
d Boxes/Panels/Etc 30,000.00$                           30,000.00$                                -$                                 30,000.00$                         100% -$                                                3,000.00$                                        
e Supports 33,738.00$                           33,738.00$                                -$                                 33,738.00$                         100% -$                                                3,373.80$                                        
f Misc Switches 15,000.00$                           15,000.00$                                -$                                 15,000.00$                         100% -$                                                1,500.00$                                        
g Gear 110,000.00$                         110,000.00$                             -$                                 110,000.00$                       100% -$                                                11,000.00$                                      
h Grounding 10,000.00$                           10,000.00$                                -$                                 10,000.00$                         100% -$                                                1,000.00$                                        

11 2,000.00$                             1,700.00$                                  300.00$                             -$                                 2,000.00$                            100% -$                                                200.00$                                            

12 18,434.88$                           18,434.88$                                -$                                 18,434.88$                         100% -$                                                1,843.49$                                        
-$                                            -$                                 -$                                      

13 394,386.77$                        -$                                            -$                                 -$                                      
a Odor Control Equipment Submittal Approval 25,000.00$                           25,000.00$                                -$                                 25,000.00$                         100% -$                                                2,500.00$                                        
b Odor Control Concrete Slab 9,386.77$                             9,386.77$                                  -$                                 9,386.77$                            100% -$                                                938.68$                                            
c Furnish Odor Control Equipment 200,000.00$                         200,000.00$                             -$                                 200,000.00$                       100% -$                                                20,000.00$                                      
d Furnish and Install Ductwork and Piping for Odor Control 95,000.00$                           95,000.00$                                -$                                 95,000.00$                         100% -$                                                9,500.00$                                        
e Site Paving (New Driveway to Odor Control Pad) 40,000.00$                           40,000.00$                                -$                                 40,000.00$                         100% -$                                                4,000.00$                                        
f Furnish O&M Manual for Odor Control Equipment 12,500.00$                           12,500.00$                                -$                                   -$                                 12,500.00$                         100% -$                                                1,250.00$                                        
g Commissioning Odor Control Equipment 12,500.00$                           12,500.00$                                -$                                   -$                                 12,500.00$                         100% -$                                                1,250.00$                                        

14 282,992.00$                        -$                                            -$                                   -$                                 -$                                      
a Conduit/Cable/Terms 45,000.00$                       45,000.00$                                -$                                   -$                                 45,000.00$                         100% -$                                                4,500.00$                                        
b Duct Bank 35,000.00$                       35,000.00$                                -$                                   -$                                 35,000.00$                         100% -$                                                3,500.00$                                        
c DEMO 30,000.00$                       30,000.00$                                -$                                   -$                                 30,000.00$                         100% -$                                                3,000.00$                                        
d Boxes/Panels/Etc 25,000.00$                       25,000.00$                                -$                                   -$                                 25,000.00$                         100% -$                                                2,500.00$                                        

PLANT REHAB ELECTRICAL

SCADA Controller Programming  & Commissioning Allowance by Baird, Gilroy, & 

Dixon (Plant Expansion)

Plant Rehab Mobilization & Bonds
PLANT UPGRADE ITEMS

Existing Headworks

Plant Upgrade General

Plant Upgrade Electrical

SCADA Controller Programming  & Commissioning Allowance by Baird, Gilroy, & 

Dixon (Plant Upgrade) 

Plant Upgrade Mobilization & Bonds
ODOR CONTROL ITEMS

Odor Control General

Odor Control Electrical



CONTINUATION SHEET AIA DOCUMENT G703

AIA document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing  APPLICATION NUMBER: 22r1

Contractor's signed Certification is attached. APPLICATION DATE: Sunday, March 31, 2024

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: Sunday, March 31, 2024

Use Column I on Contracts where variable retainage for line items may apply.

A B C D E F G H I

Item 
No. DESCRIPTION OF ITEM SCHEDULE VALUE WORK COMPLETED

FROM PREVIOUS PERIOD
WORK COMPLETED

THIS PERIOD
MATERIALS 

PRESENTLY STORED
TOTAL COMPLETED 

AND STORED
%

(G/C) BALANCE TO FINISH RETAINAGE (10%)

e Supports 18,992.00$                       18,992.00$                                -$                                   -$                                 18,992.00$                         100% -$                                                1,899.20$                                        
f Misc Switches 20,000.00$                       20,000.00$                                -$                                   -$                                 20,000.00$                         100% -$                                                2,000.00$                                        
g Gear 95,000.00$                       95,000.00$                                -$                                   -$                                 95,000.00$                         100% -$                                                9,500.00$                                        
h Grounding 14,000.00$                       14,000.00$                                -$                                   -$                                 14,000.00$                         100% -$                                                1,400.00$                                        

15 8,000.00$                             6,800.00$                                  1,200.00$                         -$                                 8,000.00$                            100% -$                                                800.00$                                            

16 23,944.08$                           23,944.08$                                -$                                   -$                                 23,944.08$                         100% -$                                                2,394.41$                                        
-$                                            -$                                   -$                                 -$                                      

17 75,000.00$                           -$                                            75,000.00$                       -$                                 75,000.00$                         100% -$                                                7,500.00$                                        
-$                                            -$                                   -$                                      -$                                                

PLANT EXPANSION (E) SUPPLEMENTAL ITEMS 279,500.00$                        -$                                            -$                                   -$                                      279,500.00$                                  
E1 Control Staking (by Costello) 10,000.00$                           10,000.00$                                -$                                   -$                                 10,000.00$                         100% -$                                                1,000.00$                                        
E2 Additional Excavation and Backfill for Structures 10,000.00$                           -$                                            10,000.00$                       -$                                 10,000.00$                         100% -$                                                1,000.00$                                        
E3 Additional Excavation, Trenching and Backfill for Utilities 15,000.00$                           -$                                            15,000.00$                       -$                                 15,000.00$                         100% -$                                                1,500.00$                                        
E4 Additional Cement Stabilized Sand 22,500.00$                           -$                                            22,500.00$                       -$                                 22,500.00$                         100% -$                                                2,250.00$                                        
E5 Additional Bank Sand 10,000.00$                           -$                                            10,000.00$                       -$                                 10,000.00$                         100% -$                                                1,000.00$                                        
E6 Additional Ductile Iron Fittings 60,000.00$                           44,028.93$                                15,971.06$                       -$                                 59,999.99$                         100% 0.01$                                              6,000.00$                                        
E7 Additional Reinforcing Steel 45,000.00$                           30,388.84$                                14,611.16$                       -$                                 45,000.00$                         100% -$                                                4,500.00$                                        
E8 Additional Structural Concrete 80,000.00$                           67,740.00$                                12,260.00$                       -$                                 80,000.00$                         100% -$                                                8,000.00$                                        
E9 Additional 4.5-Inch Reinforced Concrete Sidewalk 27,000.00$                           -$                                            27,000.00$                       -$                                 27,000.00$                         100% -$                                                2,700.00$                                        

BASIN REPAIR (R) SUPPLEMENTAL ITEMS 268,390.00$                        -$                                            -$                                   -$                                      

R1

Contractor Measurement of existing North & South Oxidation Ditch 

Structural Issues (Cracking, Spalling, and Damaged Joints) with 

Documentation of Location, Length, and Type to Engineer for Field 

Confirmation

9,300.00$                             -$                                            9,300.00$                         -$                                 9,300.00$                            100% -$                                                930.00$                                            

R2 Crack Repair - Clean, Rout, & Seal (Hairline) 19,500.00$                           -$                                            19,500.00$                       -$                                 19,500.00$                         100% -$                                                1,950.00$                                        
R3 Crack Repair - Clean & Epoxy Injection  (1/64" to 1/16") 28,500.00$                           66,051.60$                                (37,551.60)$                      -$                                 28,500.00$                         100% -$                                                2,850.00$                                        
R4 Crack Repair - Clean & Epoxy Injection or Gravity (1/8" and larger) 28,500.00$                           -$                                            28,500.00$                       -$                                 28,500.00$                         100% -$                                                2,850.00$                                        
R5 Spalling Repair with High Strength Grout (1/2" to 2" depth) 64,200.00$                           58,390.17$                                5,809.83$                         -$                                 64,200.00$                         100% -$                                                6,420.00$                                        

R6
Spalling Repair with Reinforced Concrete 

(Remove and replace damaged concrete, including rebar as needed)
51,600.00$                           -$                                            51,600.00$                       -$                                 51,600.00$                         100% -$                                                5,160.00$                                        

R7
Under-Slab Subgrade Repair

(in event of subgrade material loss)
10,000.00$                           -$                                            10,000.00$                       -$                                 10,000.00$                         100% -$                                                1,000.00$                                        

R8 Blast/Remove existing 100% solids coatings 1,560.00$                             -$                                            1,560.00$                         -$                                 1,560.00$                            100% -$                                                156.00$                                            
R9 Install cementitious overlay coating on concrete wall (1-inch thickness) 12,000.00$                           -$                                            12,000.00$                       -$                                 12,000.00$                         100% -$                                                1,200.00$                                        

R10 Install 100% solids coatings on concrete 3,480.00$                             -$                                            3,480.00$                         -$                                 3,480.00$                            100% -$                                                348.00$                                            
R11 Install 100% solids coatings on pipe/ferric metal 5,400.00$                             -$                                            5,400.00$                         -$                                 5,400.00$                            100% -$                                                540.00$                                            

R12
Structural Steel or Ferric Pipe Reconditioning 

(Clean & Coat with 3-part Epoxy Coating)
5,400.00$                             -$                                            5,400.00$                         -$                                 5,400.00$                            100% -$                                                540.00$                                            

R13
Structural Hardware Replacement

(Replace One Bolt, Nut, Flat Washer, and Lock Washer with SS316)
6,200.00$                             -$                                            6,200.00$                         -$                                 6,200.00$                            100% -$                                                620.00$                                            

R14 Repair Steel Member (Welding), all-inclusive 7,500.00$                             -$                                            7,500.00$                         -$                                 7,500.00$                            100% -$                                                750.00$                                            
R15 Joint Repair (Replace 3/4" Sealant) 2,000.00$                             -$                                            2,000.00$                         -$                                 2,000.00$                            100% -$                                                200.00$                                            
R16 Cleaning Steel/Concrete (Blast Cleaning) 4,500.00$                             -$                                            4,500.00$                         -$                                 4,500.00$                            100% -$                                                450.00$                                            
R17 Paint & Metallic Stain Removal (Chemical) 8,750.00$                             -$                                            8,750.00$                         -$                                 8,750.00$                            100% -$                                                875.00$                                            

BASIN DEBRIS REMOVAL (U) SUPPLEMENTAL ITEMS 166,000.00$                        -$                                            -$                                   -$                                      

U1
Debris Removal and Disposal at Permit approved landfill with quantities 

and manifest forms
150,000.00$                         263,849.83$                             (113,849.83)$                    -$                                 150,000.00$                       100% -$                                                15,000.00$                                      

U2
Liquid Hauling to permit-approved treatment facility with quantity and 

manifest forms
16,000.00$                           5,057.67$                                  10,942.33$                       -$                                 16,000.00$                         100% -$                                                1,600.00$                                        

-$                                       

CHANGE ORDERS 285,849.59$                        -$                                            
z.1 CO1-1 - Item No.1:VE Grit Removal Eqiupment (Items x-z) (62,949.00)$                          (62,949.00)$                              -$                                 (62,949.00)$                        100% -$                                                (6,294.90)$                                       

ac.1 CO1-2 - Item No.3: Material Substitution (DR25 to DR18 PVC) 48,600.00$                           48,600.00$                                48,600.00$                         100% -$                                                4,860.00$                                        
au.1 CO1-3 - Item No.6: Steel Mods (items at-au) 25,250.00$                           25,250.00$                                -$                                 25,250.00$                         100% -$                                                2,525.00$                                        
bc.1 CO1-4 - Item No.5: Temp Power Plan (item bc) 49,516.00$                           49,516.00$                                -$                                 49,516.00$                         100% -$                                                4,951.60$                                        
be.1 CO1-5 - Item No.2: VE Submersible Mixers/Crane (bb-be) (80,887.00)$                          (80,887.00)$                              -$                                 (80,887.00)$                        100% -$                                                (8,088.70)$                                       
bo.1 CO1-6 - Item No.6: Steel Mods (items bn-bo) 19,375.00$                           19,375.00$                                -$                                 19,375.00$                         100% -$                                                1,937.50$                                        
bz.1 CO1-7 - Item No.6: Steel Mods (items by-bz) 23,991.00$                           23,991.00$                                -$                                 23,991.00$                         100% -$                                                2,399.10$                                        
cj.1 CO1-8 - Item No.6: Steel Mods (items ci- cj) 14,422.00$                           14422.00 -$                                 14,422.00$                         100% -$                                                1,442.20$                                        
cl.1 CO No.1 - Item No.4: UV Butterfly Gate Additions (Item cl) 51,505.00$                           51,505.00$                                51,505.00$                         100% -$                                                5,150.50$                                        

d.1 CO No.1 - Item No.7 Headworks Coatings Credit  (item d) (36,232.00)$                          (36,232.00)$                              -$                                 (36,232.00)$                        100% -$                                                (3,623.20)$                                       

a.1 CO No.1 - Item No.8 Headworks Conduit Obstruction Mod (item a) 9,336.00$                             9,336.00$                                  -$                                 9,336.00$                            100% -$                                                933.60$                                            

SUPPLEMENTAL ITEMS

MISCELLANEOUS ITEMS
City Of Missouri City Inspection Fee

SCADA Controller Programming  & Commissioning Allowance by Baird, Gilroy, & 

Dixon (Odor Control) 
Odor Control Mobilization & Bonds



CONTINUATION SHEET AIA DOCUMENT G703

AIA document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing  APPLICATION NUMBER: 22r1

Contractor's signed Certification is attached. APPLICATION DATE: Sunday, March 31, 2024

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: Sunday, March 31, 2024

Use Column I on Contracts where variable retainage for line items may apply.

A B C D E F G H I

Item 
No. DESCRIPTION OF ITEM SCHEDULE VALUE WORK COMPLETED

FROM PREVIOUS PERIOD
WORK COMPLETED

THIS PERIOD
MATERIALS 

PRESENTLY STORED
TOTAL COMPLETED 

AND STORED
%

(G/C) BALANCE TO FINISH RETAINAGE (10%)

2-1 Additional Bypass Pumping of Existing Headworks 145,363.00$                         -$                                            145,363.00$                     -$                                 145,363.00$                       100% -$                                                14,536.30$                                      

2-2 Repair of New Submersible Mixer 29,360.00$                           -$                                            29,360.00$                       -$                                 29,360.00$                         100% -$                                                2,936.00$                                        

2-3 Partial Column Replacement and Recoating of Building Columns 27,911.00$                           -$                                            27,911.00$                       -$                                 27,911.00$                         100% -$                                                2,791.10$                                        

2-4 Rep and Recoat Exising Headwork Beams and Exiting Slide Gates 21,572.00$                           -$                                            21,572.00$                       -$                                 21,572.00$                         100% -$                                                2,157.20$                                        

2-5 Replace and Raise Existing Broken Conduit, wire for Ox Ditches 20,438.00$                           -$                                            20,438.00$                       -$                                 20,438.00$                         100% -$                                                2,043.80$                                        
2-6 Additional Doors at Belt Press Building for Operation and Maintenance 11,855.04$                           -$                                            11,855.04$                       -$                                 11,855.04$                         100% -$                                                1,185.50$                                        

2-7 Partially Fill 5 South Ox Ditch Openings for improved Operation & Maint. 27,416.00$                           -$                                            27,416.00$                       -$                                 27,416.00$                         100% -$                                                2,741.60$                                        

2-8
Freeze Protection on Small Dia NPW Piping; Add drain valves for Ox Ditch 

NPW Piping
9,798.00$                             -$                                            9,798.00$                         -$                                 9,798.00$                            100% -$                                                979.80$                                            

2-9
Freeze Protection on Small Dia NPW Piping; Add Insulation on HW NPW 

Piping
52,164.00$                           -$                                            52,164.00$                       -$                                 52,164.00$                         100% -$                                                5,216.40$                                        

2-10 Access Driveway Replacement - Option 2 - 1,200 LF 121,428.50$                         -$                                            121,428.50$                     -$                                 121,428.50$                       100% -$                                                12,142.85$                                      
-$                                 -$                                      #DIV/0! -$                                                -$                                                  
-$                                 -$                                      #DIV/0! -$                                                -$                                                  

(75,000.00)$                          (75,000.00)$                      -$                                 (75,000.00)$                        100% -$                                                (7,500.00)$                                       
-$                                   -$                                 -$                                      #DIV/0! -$                                                -$                                                  

E1 Control Staking (by Costello) -$                                       -$                                   -$                                 -$                                      #DIV/0! -$                                                -$                                                  
E2 Additional Excavation and Backfill for Structures (10,000.00)$                          (10,000.00)$                      -$                                 (10,000.00)$                        100% -$                                                (1,000.00)$                                       
E3 Additional Excavation, Trenching and Backfill for Utilities (15,000.00)$                          (15,000.00)$                      -$                                 (15,000.00)$                        100% -$                                                (1,500.00)$                                       
E4 Additional Cement Stabilized Sand (22,500.00)$                          (22,500.00)$                      -$                                 (22,500.00)$                        100% -$                                                (2,250.00)$                                       
E5 Additional Bank Sand (10,000.00)$                          (10,000.00)$                      -$                                 (10,000.00)$                        100% -$                                                (1,000.00)$                                       
E6 Additional Ductile Iron Fittings (15,971.07)$                          (15,971.07)$                      -$                                 (15,971.07)$                        100% -$                                                (1,597.11)$                                       
E7 Additional Reinforcing Steel (14,611.16)$                          (14,611.16)$                      -$                                 (14,611.16)$                        100% -$                                                (1,461.12)$                                       
E8 Additional Structural Concrete (12,260.00)$                          (12,260.00)$                      -$                                 (12,260.00)$                        100% -$                                                (1,226.00)$                                       
E9 Additional 4.5-Inch Reinforced Concrete Sidewalk (27,000.00)$                          (27,000.00)$                      -$                                 (27,000.00)$                        100% -$                                                (2,700.00)$                                       

-$                                   -$                                 -$                                      #DIV/0! -$                                                -$                                                  
-$                                   -$                                 -$                                      #DIV/0! -$                                                -$                                                  

R1

Contractor Measurement of existing North & South Oxidation Ditch 

Structural Issues (Cracking, Spalling, and Damaged Joints) with 

Documentation of Location, Length, and Type to Engineer for Field 

Confirmation

(9,300.00)$                            (9,300.00)$                        -$                                 (9,300.00)$                          100% -$                                                (930.00)$                                          

R2 Crack Repair - Clean, Rout, & Seal (Hairline) (19,500.00)$                          (19,500.00)$                      -$                                 (19,500.00)$                        100% -$                                                (1,950.00)$                                       
R3 Crack Repair - Clean & Epoxy Injection  (1/64" to 1/16") 37,551.60$                           37,551.60$                       -$                                 37,551.60$                         100% -$                                                3,755.16$                                        
R4 Crack Repair - Clean & Epoxy Injection or Gravity (1/8" and larger) (28,500.00)$                          (28,500.00)$                      -$                                 (28,500.00)$                        100% -$                                                (2,850.00)$                                       
R5 Spalling Repair with High Strength Grout (1/2" to 2" depth) (5,809.83)$                            (5,809.83)$                        -$                                 (5,809.83)$                          100% -$                                                (580.98)$                                          

R6
Spalling Repair with Reinforced Concrete 

(Remove and replace damaged concrete, including rebar as needed)
(51,600.00)$                          (51,600.00)$                      -$                                 (51,600.00)$                        100% -$                                                (5,160.00)$                                       

R7
Under-Slab Subgrade Repair

(in event of subgrade material loss)
(10,000.00)$                          (10,000.00)$                      -$                                 (10,000.00)$                        100% -$                                                (1,000.00)$                                       

R8 Blast/Remove existing 100% solids coatings (1,560.00)$                            (1,560.00)$                        -$                                 (1,560.00)$                          100% -$                                                (156.00)$                                          
R9 Install cementitious overlay coating on concrete wall (1-inch thickness) (12,000.00)$                          (12,000.00)$                      -$                                 (12,000.00)$                        100% -$                                                (1,200.00)$                                       

R10 Install 100% solids coatings on concrete (3,480.00)$                            (3,480.00)$                        -$                                 (3,480.00)$                          100% -$                                                (348.00)$                                          
R11 Install 100% solids coatings on pipe/ferric metal (5,400.00)$                            (5,400.00)$                        -$                                 (5,400.00)$                          100% -$                                                (540.00)$                                          

R12
Structural Steel or Ferric Pipe Reconditioning 

(Clean & Coat with 3-part Epoxy Coating)
(5,400.00)$                            (5,400.00)$                        -$                                 (5,400.00)$                          100% -$                                                (540.00)$                                          

R13
Structural Hardware Replacement

(Replace One Bolt, Nut, Flat Washer, and Lock Washer with SS316)
(6,200.00)$                            (6,200.00)$                        -$                                 (6,200.00)$                          100% -$                                                (620.00)$                                          

R14 Repair Steel Member (Welding), all-inclusive (7,500.00)$                            (7,500.00)$                        -$                                 (7,500.00)$                          100% -$                                                (750.00)$                                          
R15 Joint Repair (Replace 3/4" Sealant) (2,000.00)$                            (2,000.00)$                        -$                                 (2,000.00)$                          100% -$                                                (200.00)$                                          
R16 Cleaning Steel/Concrete (Blast Cleaning) (4,500.00)$                            (4,500.00)$                        -$                                 (4,500.00)$                          100% -$                                                (450.00)$                                          
R17 Paint & Metallic Stain Removal (Chemical) (8,750.00)$                            (8,750.00)$                        -$                                 (8,750.00)$                          100% -$                                                (875.00)$                                          

-$                                   -$                                 -$                                      -$                                                -$                                                  

U1
Debris Removal and Disposal at Permit approved landfill with quantities 

and manifest forms
113,849.83$                         113,849.83$                     -$                                 113,849.83$                       100% -$                                                11,384.98$                                      

U2
Liquid Hauling to permit-approved treatment facility with quantity and 

manifest forms
(10,942.32)$                          (10,942.32)$                      -$                                 (10,942.32)$                        100% -$                                                (1,094.23)$                                       

-$                                 

  TOTALS 17,246,844.04$                   16,777,038.50$                       469,805.54$                     -$                                 17,246,844.04$                 100% 279,500.00$                                 1,724,684.40$                                

City Of Missouri City Inspection Fee



CONTINUATION SHEET AIA DOCUMENT G703

AIA document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing  APPLICATION NUMBER: 22r1

Contractor's signed Certification is attached. APPLICATION DATE: Sunday, March 31, 2024

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: Sunday, March 31, 2024

Use Column I on Contracts where variable retainage for line items may apply.

A B C D E F G H I

Item 
No. DESCRIPTION OF ITEM SCHEDULE VALUE WORK COMPLETED

FROM PREVIOUS PERIOD
WORK COMPLETED

THIS PERIOD
MATERIALS 

PRESENTLY STORED
TOTAL COMPLETED 

AND STORED
%

(G/C) BALANCE TO FINISH RETAINAGE (10%)



Cost Share Breakdown for:  Steep Bank Flat Bank Wastewater Treatment Plant Phase III Expansion

(from 3.0 mgd to 4.5 mgd) for Sienna Regional Municipal Utility District

Contractor: Flintco Industrial PROJECTED PROJECTED

projected as of 5/17/2024  21 22 23

TOTAL

BID AMOUNT

PAY APP

w/RETAINAGE

PAY APP

w/RETAINAGE

PAY APP

w/RETAINAGE

TOTAL

PLANT EXPANSION 2.5% 1.0% 0.0%

1 12,651,759.91          -                                 -                                 -                                 12,651,759.91           

2 636,730.00                -                                 -                                 -                                 636,730.00                 

3 SCADA - BG&D Allowance 55,000.00                  2,500.00                        -                                 -                                 55,000.00                   

4 Mobilization & Bonds 422,389.12                -                                 -                                 -                                 422,389.12                 

E 279,500.00                -                                 127,342.23                   -                                 279,500.00                 

CO1 Change Order No. 1 $61,927.00 -                                 -                                 -                                 61,927.00                   

CO2 Change Order No. 2 (Expansion) ($127,342.23) -                                 (127,342.23)                  -                                 (127,342.23)                

EXPANSION 13,979,963.81          2,500.00                       0.00                               -                                 13,979,963.80           

 less retainage 351,874.10                   209,699.45                   139,799.64                   13,979,963.80           

TOTAL

BID AMOUNT

PAY APP

w/RETAINAGE

PAY APP

w/RETAINAGE

PAY APP

w/RETAINAGE

PLANT REHABILITATION 2.5% 1.0% 0.0%

5 763,604.64                -                                 -                                 -                                 763,604.64                 

6 372,105.00                -                                 -                                 -                                 372,105.00                 

7 SCADA - BG&D Allowance 13,000.00                  -                                 1,000.00                        -                                 13,000.00                   

8 Mobilization & Bonds 39,227.76                  -                                 -                                 -                                 39,227.76                   

R 268,390.00$             -$                               143,948.23$                 -$                               268,390.00$               

CO2 71,335.77$                -$                               71,335.77                     -                                 71,335.77$                 

REHABILITATION 1,527,663.17$          -$                               216,284.00$                 -$                               1,527,663.17$           

 less retainage 32,784.48                     233,791.85                   15,276.63                     1,527,663.17              

TOTAL

BID AMOUNT

PAY APP

w/RETAINAGE

PAY APP

w/RETAINAGE

PAY APP

w/RETAINAGE

PLANT UPGRADE 2.5% 1.0% 0.0%

9 134,792.30                -                                 -                                 -                                 134,792.30                 

10 353,738.00                -                                 -                                 -                                 353,738.00                 

11 SCADA - BG&D Allowance 2,000.00                    -                                 300.00                           2,000.00                      

12 Mobilization & Bonds 18,434.88                  -                                 -                                 -                                 18,434.88                   

13 Odor Control General 394,386.77                3,000.00                        -                                 -                                 394,386.77                 

14 Odor Control Electrical 282,992.00                -                                 -                                 -                                 282,992.00                 

15 SCADA - BG&D Allowance 8,000.00                    -                                 1,200.00                        8,000.00                      

16 Odor Control Mobilization & Bonds 23,944.08                  -                                 -                                 -                                 23,944.08                   

17 City of Missouri Inspection Fee 75,000.00                  -                                 75,000.00                     -                                 75,000.00                   

U 166,000.00$             -$                               (102,907.50)$               -$                               166,000.00$               

CO2 279,929.04$             -$                               279,929.04                   -                                 279,929.04$               

UPGRADE 1,739,217.07$          3,000.00$                     253,521.54$                 -$                               1,739,217.07$           

less retainage 39,992.39$                   273,271.76$                 17,392.17$                   1,739,217.07$           

17,246,844.05$        

General

General

Electrical

Plant Expansion (E) Supplemental 

Items 

(includes E1 through E9)

Change Order No. 2 (Upgrade)

Electrical

Basin Repair (R) Supplemental Items

(includes R1 through R17)

Change Order 2 (Rehab)

General

Electrical

Basin Debris Removal (U) 

Suppplemental Items

(includes U1 and U2)



Cost Share Breakdown for:  Steep Bank Flat Bank Wastewater Treatment Plant Phase III Expansion

(from 3.0 mgd to 4.5 mgd) for Sienna Regional Municipal Utility District

Contractor: Flintco Industrial PROJECTED PROJECTED

projected as of 5/17/2024  21 22 23

Pay App Pay App Pay App Expansion Total

Owned Capacity Percent of Total Cost Share Cost Share Cost Share Cost Share

District GPD % $ $ $ $

FCMUD 9 -                                        0.0% -                                 -                                 -                                 -                                

FBCMUD 42 -                                        0.0% -                                 -                                 -                                 -                                

FBCMUD 46 -                                        0.0% -                                 -                                 -                                 -                                

FBCMUD 115 -                                        0.0% -                                 -                                 -                                 -                                

FBCMUD 129 -                                        0.0% -                                 -                                 -                                 -                                

FBCMUD 149 -                                        0.0% -                                 -                                 -                                 -                                

SRMUD 1,500,000                            100.0% 351,874.10                   209,699.45                   139,799.64                   13,979,963.80           

Total 1,500,000                           351,874.10                   209,699.45                   139,799.64                   13,979,963.81           

Pay App Pay App Pay App Rehab Total

Owned Capacity Percent of Total Cost Share Cost Share Cost Share Cost Share

District GPD % $ $ $ $

FCMUD 9 1,050,000                            35.0% 11,474.57                     81,827.15                     5,346.82                        534,682.11                 

FBCMUD 42 420,000                               14.0% 4,589.83                        32,730.86                     2,138.73                        213,872.84                 

FBCMUD 46 425,000                               14.2% 4,644.47                        33,120.51                     2,164.19                        216,418.95                 

FBCMUD 115 264,006                               8.8% 2,885.10                        20,574.15                     1,344.37                        134,437.41                 

FBCMUD 129 437,994                               14.6% 4,786.47                        34,133.14                     2,230.36                        223,035.77                 

FBCMUD 149 403,000                               13.4% 4,404.05                        31,406.04                     2,052.16                        205,216.09                 

SRMUD -                                        0.0% -                                 -                                 -                                 -                                

Total 3,000,000                           32,784.48                     233,791.85                   15,276.63                     1,527,663.17              

Pay App Pay App Pay App Upgrade Total

Owned Capacity Percent of Total Cost Share Cost Share Cost Share Cost Share

District GPD % $ $ $ $

FCMUD 9 1,050,000                            23.3% 9,331.56                        63,763.41                     4,058.17                        405,817.32                 

FBCMUD 42 420,000                               9.3% 3,732.62                        25,505.36                     1,623.27                        162,326.93                 

FBCMUD 46 425,000                               9.4% 3,777.06                        25,809.00                     1,642.59                        164,259.39                 

FBCMUD 115 264,006                               5.9% 2,346.27                        16,032.31                     1,020.36                        102,036.39                 

FBCMUD 129 437,994                               9.7% 3,892.54                        26,598.09                     1,692.81                        169,281.48                 

FBCMUD 149 403,000                               9.0% 3,581.54                        24,473.00                     1,557.57                        155,756.55                 

SRMUD 1,500,000                            33.3% 13,330.80                     91,090.59                     5,797.39                        579,739.02                 

Total 4,500,000                           39,992.39                     273,271.76                   17,392.17                     1,739,217.08              

21 22 23 Construction

Total Bid Amount Cost Share Total Cost Share Total Cost Share Total Cost Share Total

District $ $ $ $ $

FCMUD 9 850,215.13                20,806.12                     145,590.56                   9,404.99                        940,499.43                 

FBCMUD 42 340,086.05                8,322.45                        58,236.22                     3,762.00                        376,199.77                 

FBCMUD 46 344,134.70                8,421.53                        58,929.51                     3,806.78                        380,678.34                 

FBCMUD 115 213,773.23                5,231.37                        36,606.46                     2,364.74                        236,473.79                 

FBCMUD 129 354,656.31                8,679.01                        60,731.23                     3,923.17                        392,317.24                 

FBCMUD 149 326,320.66                7,985.59                        55,879.04                     3,609.73                        360,972.64                 

SRMUD 14,531,808.37          365,204.89                   300,790.04                   145,597.03                   14,559,702.83           

Total 16,960,994.46          424,650.97                   716,763.06                   172,468.44                   17,246,844.04           

EXPANSION

REHABILITATION

UPGRADE











































 
 

     
The Customer is the Most Important Person in our Business! C.L.P.  ‘51 

 

6420 Reading Road, Rosenberg, TX 77471 | Main: 832-490-1500 | Fax: 832-490-1502 
www.sienv.com 

 
Fort Bend County Municipal Utility District #149 
Board of Directors 
 
Operations Report for the meeting held on May 29th, 2024. 
 
Management Report Summary  
 
1. Builder Services: 

• Post Builder Inspection (0) 
• Residential Customer Service Inspection (0) 
• Residential Backflow Inspection (0) 
• Recall Residential Customer Service Inspection (0) 
• Recall Residential Backflow Inspection (0) 

 
2. Maintenance & Repairs: 

• Lift Station  
i. L1, L2, & L3 – Performed annual thorough cleaning of lift stations removing built-up grease and 

debris and washing down pumps and wet well walls.  
• Water Distribution  

i. Replaced two malfunctioning residential meters.  
• Sanitary Sewer Collection  

i. Excavation to replace collapsed wye and short sections of incoming sanitary lines. Backfilled, cleaned 
the area, and replaced concrete/landscaping as necessary. 

ii. Broke out sidewalk and lowered sanitary manhole to grade. Backfilled, cleaned the area, and replaced 
concrete/landscaping as necessary.  

• Storm Sewer  
i. Nothing to report.  

  
3. Board Action Items: 

• None at this time.  
 

 



Fort Bend M.U.D. No. 115
Production Report 

          

F115 F149 Total Purchase Purchase Total From
Well #1 Well #2 Pump Plant #1 Plant #2 Purchase COMC

1 0 320 320 6.2% 1.3333 0.0538 1.3871 COMC
2 0 442 442 8.5% 1.1896 0.0498 1.2394 COMC
3 0 477 477 9.2% 1.2999 0.0129 1.3128 COMC
4 0 532 532 10.3% 0.9845 0.0550 1.0395 COMC
5 0 453 453 8.7% 1.8021 0.0354 1.8375 COMC
6 0 54 54 1.0% 1.4738 0.3130 1.7868 COMC
7 363 99 462 8.9% 0.6107 0.4236 1.0343 COMC
8 0 0 0 0.0% 1.2708 0.2597 1.5305 COMC
9 0 181 181 3.5% 1.0919 0.2264 1.3183 COMC
10 0 52 52 1.0% 1.1141 0.5503 1.6644 COMC
11 0 149 149 2.9% 1.0051 0.3465 1.3516 COMC
12 0 0 0 0.0% 1.0822 0.7293 1.8115 COMC
13 0 0 0 0.0% 1.1431 0.4584 1.6015 COMC
14 0 170 170 3.3% 1.2560 0.4834 1.7394 COMC
15 0 121 121 2.3% 1.0829 0.6627 1.7456 COMC
16 0 141 141 2.7% 1.1604 0.5646 1.7250 COMC
17 0 68 68 1.3% 1.1494 0.7764 1.9258 COMC
18 0 191 191 3.7% 0.9835 0.5305 1.5140 COMC
19 0 127 127 2.4% 1.2019 0.7110 1.9129 COMC
20 0 0 0 0.0% 0.9488 0.3044 1.2532 COMC
21 0 96 96 1.9% 1.2452 0.4764 1.7216 COMC
22 0 670 670 12.9% 1.1666 0.2073 1.3739 COMC
23 0 602 602 11.6% 1.0481 0.1285 1.1766 COMC
24 221 896 1,117 21.5% 1.0034 0.1196 1.1230 COMC
25 0 599 599 11.6% 1.1455 0.1848 1.3303 COMC
26 0 521 521 10.0% 0.6262 0.2052 0.8314 COMC
27 726 642 1,368 26.4% 0.8425 0.2447 1.0872 COMC
28 415 348 763 14.7% 0.5408 0.2610 0.8018 COMC
29 0 517 517 10.0% 1.0735 0.2334 1.3069 COMC
30 0 596 596 11.5% 1.0838 0.2200 1.3038 COMC
31 0.0000 COMC

TOTAL: 1,725 9,064 10,789 32.9596 9.8280 42.7876

WATER 
WELL

PRODUCT 
TEST GPM DAILY 

CAPACITY
F115 12/8/23 1412 2,033
F149 12/8/23 2189 3,152

TOTAL 5,185

APRIL PUMPAGE  X  1,000 GALS

Date Capacity

Available
93%

Well 1
1%

Well 2
6% Capacity



Fort Bend M.U.D. No. 149 
Accountability Report 

Billing Period Produced 
FB115

Produced 
FB149

Purchased 
COMC

Total   
Supplied

Metered   
FB115

Metered   
FB129

Metered   
FB149 Sold to FB46 Unmetered Repairs Accountability Four month 

average

03/30/23 - 04/28/23 0.030 0.044 43.560 43.634 8.090 17.711 15.876 0.000 0.082 0.243 96.26% 96.74%
04/29/23 - 05/30/23 0.034 0.049 44.996 45.079 8.592 18.786 15.766 0.000 0.039 0.000 95.79% 96.17%
05/31/23 - 06/28/23 0.633 0.971 57.125 58.729 11.737 24.210 19.108 0.000 0.050 0.000 93.83% 94.58%
06/29/23 - 07/26/23 23.088 3.312 42.835 69.235 14.428 29.021 23.407 0.000 0.036 0.000 96.62% 95.62%
07/27/23 - 08/28/23 0.647 21.792 88.418 110.857 20.848 50.242 35.877 0.000 0.000 0.000 96.49% 95.68%
08/29/23 - 09/27/23 0.020 25.184 63.838 89.042 18.440 38.448 30.011 0.000 0.104 0.000 97.71% 96.16%
09/28/23 - 10/26/23 0.000 4.677 57.393 62.070 12.705 26.155 21.858 0.000 0.035 0.000 97.88% 97.17%
10/27/23 - 11/29/23 1.403 0.492 48.220 50.115 9.337 20.876 17.495 0.000 0.044 0.000 95.28% 96.84%
11/30/23 - 12/28/23 0.212 0.113 30.800 31.125 5.678 12.615 11.796 0.000 0.116 0.000 97.05% 96.98%
12/29/23 - 01/29/24 0.000 0.000 29.440 29.440 5.049 12.178 10.778 0.000 0.111 0.000 95.50% 96.43%
01/30/24 - 02/28/24 0.000 0.000 32.779 32.779 5.306 11.487 10.383 0.000 0.087 5.500 99.95% 96.95%
02/29/24 - 03/28/24 0.000 8.959 33.373 42.332 8.062 16.927 14.427 0.000 0.123 0.000 93.40% 96.48%
03/29/24 - 04/29/24 1.725 9.491 45.396 56.612 11.772 22.411 19.262 0.000 0.080 0.000 94.55% 95.85%
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Fort Bend M.U.D. No. 149
Customer Billing Report 

April 28, 2024 March 28, 2024 February 28, 2024
Beginning Date 4/6/2024 3/8/2024 2/8/2024
Closing Date 5/7/2024 4/5/2024 3/7/2024

Collected Amount 
Penalty 1,728.41$                      1,423.72$                      1,815.05$                      
Water 21,343.36$                    19,345.73$                    20,415.33$                    
Sewer 78,465.11$                    77,925.53$                    80,304.23$                    
City GRP Fee 40,679.18$                    28,148.35$                    30,010.24$                    
Fire 25,998.45$                    23,852.40$                    13,878.26$                    
Deposit 150.00$                         375.00$                         375.00$                         
Transfer Fee 455.00$                         560.00$                         385.00$                         
Miscellaneous 721.24$                         6,507.03$                      1,069.81$                      
TOTAL COLLECTED 169,540.75$                  158,137.76$                  148,252.92$                  
OVERPAYMENT 5,487.20$                      5,714.60$                      4,976.75$                      
TOTAL COLLECTED 175,027.95$                  163,852.36$                  153,229.67$                  

Billed Amounts
Water 26,797.42$                    22,055.90$                    20,006.70$                    
Sewer 80,383.85$                    79,037.40$                    80,701.00$                    
City GRP Fee 54,298.84$                    40,835.46$                    29,189.80$                    
Fire 26,801.10$                    26,905.86$                    27,080.46$                    
Transfer Fee 455.00$                         385.00$                         630.00$                         
Miscellaneous -$                               -$                               895.64$                         
TOTAL BILLED 188,736.21$                  169,219.62$                  158,503.60$                  

Aged Receivables
30 Days Arrears 8,812.25$                      11,699.12$                    11,567.33$                    
60 Days Arrears 8,278.43$                      8,494.21$                      6,931.09$                      
90 Days Arrears 3,606.84$                      2,990.74$                      9,298.45$                      
Over 120 Days Arrears 6,232.66$                      8,636.93$                      6,437.68$                      
Previous Month Overpymt (5,965.18)$                     (5,488.96)$                     (4,050.06)$                     
Total Aged Receivables 20,965.00$                    26,332.04$                    30,184.49$                    
Current Month Overpymt (15,912.95)$                   (16,401.18)$                   (18,905.75)$                   
TOTAL LESS OVERPYMT 5,052.05$                      9,930.86$                      11,278.74$                    
TOTAL RECEIVABLES 193,788.26$                  179,150.48$                  169,782.34$                  

Deposit Liabilities 6,150.00$                      6,300.00$                      6,000.00$                      

Average Usage For Meters 10,174 7,381 6,250



Fort Bend M.U.D. No. 149
Connection Report 

April 28, 2024 March 28, 2024 February 28, 2024
Occupied Single Family 1522 1521 1526
Vacant Single Family 23 23 14
Multi-Family 0 0 0
Commercial 0 0 0
Builder 0 1 5
Irrigation 72 72 72
Rental Meters 0 0 0
District Meters 1 1 1
TOTAL CONNECTIONS 1618 1618 1618
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